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LIST OF PROGRAMMES 
 
PRG Programme name Programme 

Operator 
Programme 

Partner 
CZ01 Technical Assistance and Fund for Bilateral 

Relations at national level 
NFP --- 

CZ02 Biodiversity and Ecosystem services & 
Environmental Monitoring and Integrated 
Planning Control & Adaptation to Climate 
Changes 

Ministry of Finance Ministry of 
Environment 

CZ03 Funds for Non-governmental Organizations Civil Society 
Development 
Foundation 

--- 

CZ04 Children and Youth at Risk Ministry of Finance Ministry of Labour 
and Social Affairs 

CZ05 National, Regional, Local Initiatives to Reduce 
Inter-Group Inequalities and to Promote Social 
Inclusion 

Ministry of Finance --- 

CZ06 Cultural Heritage and Contemporary Art Ministry of Finance Ministry of Culture 
CZ07 Scholarship Programme Dům zahraniční 

spolupráce - Centre 
for International 
Cooperation in 

Education 

Ministry of 
Education, Youth 

and Sport 

CZ08 Pilot Studies and Surveys on CCS Technology Ministry of Finance Ministry of 
Environment 

CZ09 Czech-Norwegian Research Programme Ministry of 
Education, Youth 

and Sport 

--- 

CZ10 Capacity Building and Institutional Cooperation 
between Beneficiary State and Norwegian Public 
Institutions, Local and Regional Authorities 

Ministry of Finance --- 

CZ11 Public Health Initiatives Ministry of Finance Ministry of Health 
CZ12 Mainstreaming Gender Equality and Promoting 

Work-Life Balance & Domestic and Gender-based 
Violence; Let´s give (wo)men a chance 

Open Society Fund --- 

CZ13 Domestic and Gender-based Violence & 
Mainstreaming Gender Equality and Promoting 
Work-Life Balance 

Ministry of Finance --- 

CZ14 Schengen Cooperation and Combatting Cross-
border and Organised Crime, including Trafficking 
and Itinerant Criminal Groups 

Ministry of Finance Ministry of Interior 

CZ15 Judicial Capacity-building Cooperation and 
Correctional Services, including Non-custodial 
Sanctions 

Ministry of Finance Ministry of Justice 
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1 EXECUTIVE SUMMARY 
 
The National Focal Point (NFP) submitted its Strategic Reports for 2014 to the Financial Mechanism 
Committee and the Norwegian Ministry of Foreign Affairs, in accordance with Article 2.2 of the 
Regulation on the Implementation of the EEA/Norwegian Financial Mechanisms 2009-2014 on 1st April 
2015. 
This Update to the 4th Strategic Reports is submitted in accordance with the Article 2.3 of the Regulation 
and contains information on relevant developments and progress within EEA and Norway Grants 2009-
2014 from January to August 2015. The donors’ comments to the Strategic Reports sent to the NFP on 1 
June 2015 are also reflected in this Update. 
 
During the year 2015 there have been legislative changes under preparation and new policies prepared 
affecting the programmes in area of environment (CZ02, CZ08), children (CZ04), inequalities and 
inclusive education (CZ05), fighting the corruption (CZ10), domestic and gender-based violence (CZ12, 
CZ13) and Schengen (CZ15) – details are described in chapter 2.1.2.  
 
Within the year 2015 all 15 approved programmes continued their implementation, only two open calls 
are still running (CZ01 – BFNL, CZ07).  
Until 31 August 2015 66,5 mill. EUR (54,9% of total allocation) was disbursed to the Programme 
Operators (advance payments or already incurred expenditures) of which 16,8 mill. EUR (13,5% of total 
allocation) was disbursed by Programme Operators till 30 April 2015 (last certification period). 
 
The NFP appreciated the official information about possibility to extend the project implementation in 
12 programmes until 30 April 2017 and started to prepare the official requests for the extension to the 
FMO:  for the first part of the projects the official request for the extension was submitted to the FMO 
on 17 July 2015 and the request for the extension of the rest of the projects will be sent in September 
2015. 
 
Thanks to the possibility of projects’ prolongation till April 2017, the time risk no longer remains as the 
most significant risk within programmes. The new most important risk now is the bilateral relations risk 
caused by low number of supported initiatives both at national and programme level. 
 
The updated overview of the status of individual programmes, results of the risk analysis at the national 
and programme level as well as the overview of the publicity activities in 2015 is attached to this 
Update. 
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2 ASSESSMENT OF THE EFFECT OF THE GRANTS 
 
2.1 Cohesion 
 
2.1.1 The macroeconomic situation in the Czech Republic in 2014  
 
Please refer to the main report. 
 
 
2.1.2  Development of sectors in the CR 
 
New legislation, new policy in the sectors 
 
A significant change in the Czech legislation brought the Act no. 234/2014 Coll., on the civil service, 
which is effective since 1st January 2015 and is influencing the Czech state administration. One of the 
results is establishing of Nature Conservation Agency of the Czech Republic as an administrative 
authority, which has become an umbrella government body for administration of protected areas. 
 
Within the area of environment (especially programme CZ02), Regulation of the European Parliament 
and the Council no. 1143/2014 on the prevention and control of introduction and spread of invasive 
species is implemented by the European Union in 2015. The Czech Republic is currently solving the 
factual law draft, which can fully integrate this regulation into Czech legal system. The announcement of 
a new protected area Brdy is intensively prepared and relevant government regulation is being 
elaborated on this subject. Proposal for expanding the national list of European important sites in the 
Natura 2000 was submitted this year. 
 
One of the outcome indicators within the programme CZ04 “Children and Youth at Risk” – newly 
developed and/or enforced child-centred legislation in line with the recommendations of the UN 
Committee and other documents is in the phase of preparation. However, the political ill will in relation 
to the prepared new law for protection of children threatens the whole pre-defined project and 
programme implementation. Mitigation measures by the Programme Operator consisting in 
strengthened monitoring of pre-defined project including on-the-spot control were adopted. 
Prolongation of pre-defined project implementation till April 2017 is inevitable. The key problem of the 
system of care for vulnerable children remains in the overall fragmentation. Ministry of Labour and 
Social Affairs continues the transformation. The new legislation will seek to unify the system for which a 
close cooperation of a number of ministries, including those that establish or mentor residential 
facilities for children, will be necessary. The direction of the new legislation will clearly declare attitudes 
and approaches of the state and the system of the protection of children and families who find 
themselves in difficult life situations. Emphasis is placed on prevention and development of a more 
comprehensive range of service offerings and partnership and collaborative approach. 
 
In relation to the programme CZ05 the Poverty Reduction Act has been updated (19.11.2014) with 
regard to the governmental contribution to the accommodation costs of the poor people. Thousands of 
poor people live in the so-called “residential hotels”, a low-quality accommodation with extremely high 
rent paid by the governmental subsidy. The new amendment to the act opens the opportunity to the 
city councils to be part of the approval process for the financial contributions and, consequently, 
practically to stop the service of these hotels. This is subject of legal interpretation to be done by the 
courts once some case is opened, however, remarkable number of poor people is in danger of losing 
their homes. The year 2015 is also the final year of the governmental Strategy for combating social 
exclusion for the period 2011 -2015. Generally, the goals haven’t been achieved in wide range and the 
preparations of the strategy for the upcoming period are still in process. Moreover the Ministry of 
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Education, Youth and Sports developed Action plan for the inclusion in the education system 2016 -
2018, however, the plan has not been discussed widely enough across other involved offices and lack of 
synergy with other policies fighting against poverty and social exclusion may appear. 
As for 2015 in the area of education there has been focus put on implementation of the strategies 
adopted in 2014, namely the national Strategy for Education Policy of the Czech Republic until 2020, 
strategy for youth policy 2014–2020 (Youth Support Concept for the period 2014–2020) and The 
Strategy for Digital Education in the Czech Republic until 2020. There were several supporting 
documents prepared and/or adopted in 2015, e. g. the Action Plan for Inclusive Education 2016-2018. As 
for the vocational education and training, the European Credit System for Vocational Education and 
Training became a part of educational policy representing a way to recognition of 
competencies/qualifications and strengthening European dimension. The year 2015 was announced as 
the Year of technical education and training. 
 
As regards the CCS area (programme CZ08), in July 2015 a proposal to new revision of European 
legislation regarding emissions trading was presented, including establishing European funds for OZE 
and CCS. In the Czech Republic, the CCS technologies did not develop very dynamically in the reported 
period. There has been no new legislation in the CR adopted since the last reporting. However, the new 
draft amendment to the Act No. 85/2012 Coll., on CCS storage, has been submitted, which shall 
transpose the EU legislation into the national law. Still, pursuant to the European legislation (the 
Directive 2009/31/EC of the European Parliament and the Council on the geological storage of carbon 
dioxide and amending Directives 85/337/EEC, 2000/60/EC, 2001/80/EC, 2004/35/EC, 2006/12/EC and 
2008/1/EC and Regulation (EC) No. 1013/2006, the Czech Republic as a EU member is permanently 
obliged to explore the options for the geological storage of CO2 and apply the eco-innovative tools and 
to implement demonstration pilot projects. The Ministry of Environment as the Programme Partner 
stays in continual contacts with all relevant subjects in the CR (the Czech Geological Survey, the Czech 
Mining Office, the regional, municipal and city authorities, universities, scientific and research 
institutions as well as NGOs) in order to set into practical use the themes relevant to the CCS and related 
Czech legislation, whenever possible. 
 
Within the context of the programme CZ10 the Government approved Conception for fighting 
corruption for the period 2015-2017 in December 2014. The Conception delineates scope of 
governmental fight against corruption, i.e. it defines effective tools, formulates basic content of follow-
up action plans and lays down institutional framework. In 2015-2017 following priority areas were 
selected: a) the effective and independence executive, b) transparency and open access to information, 
c) economy in management of state-owned property and d) civil society development. The Conception 
for fighting corruption in years 2015-2017 has created a background for follow-up governmental 
document called Action Plan for fight against corruption as a fundamental governmental tool for 
fighting corruption. The document determines key legislative and non-legislative measures that the 
Government would like to undertake. The Action plan presents comprehensive and concrete aspects of 
governmental anti-corruption policy. The emphasis is put on mutual cooperation of all stakeholders, 
gestors and coordinators incl. Government Council for coordination of fighting corruption. The Action 
Plan is focused on both targets that should be met by implementation of goals set for 2015 and 
justification of necessary anti-corruption measures in context of general governmental policy for fight 
against corruption. In 2015 the Czech Republic has continued with necessary cooperation with 
international institutions. The Czech Republic is member of GRECO (Group of States against corruption), 
it has joined Open Government Partnership initiative and has taken part at number of international 
conferences aimed at exchange of know-how and best practices related to fighting corruption. 
However, GRECO’s 2015 evaluation report of progress in policy addressing corruption penal sanctions 
and financing of political parties was negative, the progress was evaluated as insufficient and the 
government was urged to implement recommendations and reforms as soon as possible. 
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In the sector of domestic and gender-based violence (programmes CZ12, CZ13) the Office of the 
Government of the Czech Republic introduced the Action Plan for the Prevention of Domestic and 
Gender-based Violence for 2015 – 2018 in February 2015. The Action Plan deals with the perpetrators 
anew and also embodies the gender-based violence issue. In June 2015, the legislative council of the 
government has approved the draft of the novel on introducing quotas for equal representation of 
women and men on the slate for the parliament and regional councils. But the prognoses about its 
approval by the Parliament are very pessimistic. On 13 July 2015 the Report on Equality of Women and 
Men and on the Implementation of the Government Strategy in 2014 (hereinafter referred to as the 
“Report”) was discussed by the Government. The Report evaluates the progress in promotion of 
equality of women and men in the Czech Republic as well as in implementation of the Government 
Strategy in 2014. It includes recommendations of the Government Council for Equality of Women and 
Men in order to support more effective implementation of the Government Strategy. 
 
Resolution of the Czech government no. 198/2014 (April 4, 2014) adopting National Schengen plan 
2014-2020 – a strategic document “Strategy of the Czech migration policy” was approved by the 
Government in July 2015, setting 7 main principles for the integration policy (CZ14). 
 
Financial resources in the sectors 
 
In the area of non-profit sector, the Czech ministries could provide multi-year grants for the support of 
NGO activities instead of annual grants at the beginning of the year 2015. In the meantime, 
departments used this opportunity rarely. The sector managed to enforce the support for the Capacity 
building of NGOs under the ESIF (European Union of structural and investment funds). Under the 
Operational Programme Technical Assistance and Operational Programme Employment open calls for 
umbrella organizations will be launched. Other calls were announced under Operational Programme 
Employment for capacity building of NGOs in the field of social inclusion. Simultaneously for support 
from EU funds for programming period 2014 – 2020, 0 % of co-finance in selected areas has been 
approved. The Czech government approved the state policy towards NGOs for years 2015 – 2020. This 
document is the first long-term conceptual material elaborated to the individual steps for support of 
non-profit sector. For the first time, this document was drafted in collaboration with representatives of 
non-profit organizations. 
 
Recently there were two main financial resources for the campaign against hatred and violence 
(programme CZ05), the EEA and Norway grants and the grant scheme of the Open Society Fund 
Foundation. Czech organisations may also participate in the international projects funded by other 
program schemes, such as Program Civil Justice (EU). However, comparing with the width of the issue, 
the lack of financial resources is still remarkable. 
 
Financing of all the cultural areas is insufficient from the long-term point of view. Public budgets do not 
and cannot investigate the volume of resources necessary for fulfilment of cultural policy objectives. 
One of the Ministry of Culture’s (representing the Programme Partner) task is to actively seek out 
possibilities of creating outside-budget resources and continue to systematically create the appropriate 
conditions. The Ministry of Culture expenditures for the year 2015 were approved in the amount of 11,5 
billion CZK, representing 0.61% of the state budget. The long-term effort of the Ministry of Culture is to 
achieve a budget increase of 1% of the state budget (thus securing the increase of financial resources 
needed for programmes aimed at the conservation and restoration of cultural monuments, cultural 
activities, digitization of cultural content, etc.), which the Government of the Czech Republic is 
committed to, according to the Programme Declaration of the Government – Government Resolution 
no. 96/2014, signed in April 2014. The trend of troublesome financing within the cultural sector 
provokes an enormous interest of potential applicants and increase in their number within the 
Programme, far exceeding the available financial allocation. The Programme Area 17, funded under the 
scheme of EEA and Norway Grants, received a total of 48 project proposals in the 2nd Open Call, of which 
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only 14 were awarded grants. High interest may be reported also in the Bilateral Fund – measure “B” 
area: since January 2015, when the Open Call was launched, approx. one third of the available funds 
have been allocated to the approved initiatives. 
 
In case of the health area, financing of particular sectors of health care is determined by the legislation. 
Financing of the sector of provision of health care services is determined by the Act on Public health 
insurance and by the accompanying decrees. Financing of the investment costs of particular healthcare 
facilities is, however, problematic. Thus, except of state sources, there is a significant need of search for 
other financial sources. Investments into healthcare facilities within the EU structural funds 2014-2020 
belong among the targets, but the planned amount of financial resources is lower than in previous 
period 2008-2013, that is very challenging. 
 
Financial support from Norway Grants still remains the most significant resource in the Czech Republic 
for programme areas of equal opportunities and domestic and gender-based violence (programme 
CZ12). The EU Structural Funds that plan to support flexible working regimes and child care services are 
not open yet, even the first calls were expected to be opened in the middle of 2015. The launch of the 
calls is postponed until autumn, the earliest. However, there is no funding planned for the area of 
domestic violence within the Structural Funds. 
 
The government of the Czech Republic systematically provides financial funds in the area of crime 
prevention in the risk municipalities and regions (programme CZ14), especially through the Ministry of 
Interior’s Fund for crime prevention. The main goal of the government is to create stable and long-term 
financial channels to facilitate crime prevention and achieve successful crime combating. International 
and multilateral funding is welcome especially within the large and financially demanding projects, e.g. 
procurement of e-gates or establishing a National Control Authority. Furthermore, involvement of the 
foreign parties is appreciated, especially in relation to the exchange of knowledge, best practices and 
know-how sharing. 
An increase of the Ministry of the Interior budget for year 2016 is being negotiated among others in 
relation with the increasing number of immigrants in EU territory and all the security and interior issues 
related to it. 
 
Trends in the sectors 
 
No major changes regarding the trends in the sector of environment or culture, related to the focus of 
the programmes, have occurred since January 2015. However, several improvements have been made 
in the platform of individual steps forward within the project implementation level. Several data 
systems and technologies used for nature conservation are being further developed; namely the 
wetland database of Czech Republic is being prepared for further use. Moreover the enlightenment of 
nature conservation issue is also further improved, e.g. houses of nature “Blaník” and “Moravský kras” 
were opened in 2015. 
 
As for the area of culture, the objectives defined in the National cultural policy in 2009 – 2014 are still 
valid for the period of 2015 – 2020. Measures towards the realisation of the defined objectives, 
including the support of maintenance of existing cultural values, their cultivation and utilization as well 
as origination of new values and creating transparent and non-discriminatory environment for cultural 
activities and their support, are being taken. 
 
As in many other countries in Europe, the issue of the Mediterranean migration wave dictates the 
discourse about the social inclusion, xenophobia and violence in general. The media, politicians and 
even common people discuss this topic very dramatically. There is a big difference in approaches across 
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the Czech society and the dynamics of the opinion exchanges (or presentations) is extremely high. The 
hate violence can hence appear in big parts of the society, not only within extremists groups. 
 
The Scholarship Programme within EEA and Norway Grants (CZ07) in the Czech Republic is to be 
perceived as a complementary action to the Erasmus+ Programme, especially in view of individual 
mobility (which is supported only on project basis within the Erasmus+ Programme). Some impact on 
allocation of EEA/Norway grants is expected regarding the new Operational Programme Research, 
Development and Education adopted by the Czech Government in 2014 and by the European 
Commission in May 2015. As for its goals, these are in accordance with the national Strategy for 
Education Policy of the Czech Republic until 2020, i. e. the priority axis 3 „Equal access to quality pre-
school, primary and secondary education”,  axis 2 “The development of higher education and human 
resources for research and development“. The first calls are to be expected in late 2015. 
 
A high-level conference on the elimination of gender-based violence financed by Norway Grants and 
organized by Open Society Fund Prague (programme CZ12) in co-operation with the European Union 
Agency for Fundamental Rights (FRA) and the Council of Europe took place on 27th and 28th of May 2015 
in Prague, Czech Republic. At the end of the conference, the participants called on the European 
countries to ratify the Istanbul convention. The conference introduced progressive topics of the Panel of 
the experts that was aimed at the Role of Men in Combating Gender Based Violence and Information 
and Communication Technologies and the Internet. 
On 9 April 2015 the Gender Expert Chamber of the Czech Republic (www.gekcr.cz/) was founded as an 
official, independent platform of gender equality experts. It aims to provide gender analyses and 
guarantee the expertise of its members from the field and to integrate a gender perspective into the 
agendas of the state and the private sector through the engagement of highly-qualified gender experts. 
Furthermore, on 20th June 2015 the second year of Women´s Congress focusing on women and media 
took place in Prague. The Women´s Congress was attended by more than 1000 women and men 
interested in gender equality. Opening speeches were held by the European Commissioner Ms Vera 
Jourová, Minister for Human Rights, Equal Opportunities and Legislation Mr Jiří Dienstbier and 
Ambassador of the French Republic Mr Jean-Pierre Asvazadourian. The Gender Equality Unit was 
actively participating in the preparation and organized a seminar on the image of Roma women in media 
(as a part of the international conference). 
 
The justice sector (linked with CZ15 Programme) continues to improve conditions of inmates in remand 
prisons and aims to improve correctional services including alternative sentencing, by re-launching the 
initiative to implement the system of an electronic monitoring system and other new trends in the 
justice sector. The Ministry of Justice of the Czech Republic has recently re-launched its initiative to 
implement the system of electronic monitoring (i.e. “electronic tagging”) into the Czech judicial system. 
This initiative is synergic to Priority area 32 included in the Programme CZ15 – the introduction of 
electronic monitoring system will contribute to the goal of providing convicted persons with the 
opportunity to work, study, attend requalification courses and pursue their social and family lives to 
allow them to return to society more effectively upon serving their sentence. Introduction of the 
electronic monitoring system will have benefits in terms of reducing the number of prisoners and it will 
also contribute to reducing reoffending rate in the Czech Republic and more effective protection of 
victims of crime. New concept of the penitentiary was launched in July 2015 and consists of about 45 
persons in working group, the next activity is the establishment of activity of Probation House which 
helps to the selected target group of inmates to remedy them. 
 
 

http://www.gekcr.cz/
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2.1.3 Main Programme Risks 
 
In general, there has been a positive trend in the evaluation of the risk analysis made in 2015 in 
comparison with the previous analysis made in 2014. The risk analysis at the programme level was 
updated by the Programme Operators at the end of August 2015 under the guidance of the NFP. 
 
Thanks to the possibility of projects’ prolongation till April 2017, the time risk no longer remains as the 
most significant risk within programmes. The significance of the time risk was lowered due to the fact 
that the realization of projects might be prolonged by one year and there is a very high probability that 
the projects shall be implemented till the extended deadline. 
 
The most important risks resulting from the analysis are specific programme risks which are unique risks 
identified for each programme realized in the Czech Republic. The specific risks are e.g. failure to fulfil 
outcome indicators within the programme CZ12, political ill will for adoption of new law for protection 
of children within the programme CZ04, overlapping with other funds within the programme CZ07. 
Programme Operators take several different measures for mitigation of the specific risks. 
 
Another significant risk threatening successful programme realization is bilateral risk which lies in a 
small number of supported initiatives within Bilateral Fund at Programme Level and subsequent low 
disbursement rate of bilateral funds designed for programmes. This risk mainly concerns the 
programmes CZ03, CZ04, CZ11, CZ12, CZ13 and CZ14. Programme Operators strive for minimizing the 
risk by bigger promotion of the bilateral funds, close cooperation with Donor Programme Partners and 
the Norwegian Embassy in Prague and adjusting guidelines for applicants of the bilateral funds. 
 
According to the results in risk scoring the programme CZ04 climbed to the top most threatened 
programmes in the Czech Republic especially due to the specific risk endangering the programme 
implementation and fulfilment of programme outcomes, i.e. political ill will for adoption of new law for 
protection of children. Programmes CZ09, CZ07 and CZ11 were also identified as the most risky 
programmes. On the contrary, the least risky programmes in the Czech Republic are programmes that 
consist just of one or more pre-defined projects such as programmes CZ05, CZ10 and CZ15. 
 
The risk analysis at a programme level – traffic lights table and comparative table – forms a part of 
Annex 5. 
 
 
2.1.4 Risks at the National Level 
 
The NFP continuously monitors national risks that may affect the implementation of programmes and 
the achievement of the overall objectives of the EEA/Norway Grants 2009-2014 in the Czech Republic. A 
risk analysis at the national level was updated by the NFP in September 2015. 
 
Three risks were identified as risks of middle importance – time risk, bilateral relations risk and 
management and control system risk.  
The time risk was for the most part mitigated by the possible projects’ prolongation till April 2017. 
Programme Operators strive for flexible approval of project modifications and intensive projects 
monitoring including on-the-spot controls. 
As regards the bilateral risk, the NFP faces a challenge resting in a low number of applications submitted 
in two open calls running within the Bilateral Fund at National Level. Main mitigation actions taken by 
the NFP are bigger publicity of the Bilateral Fund, adjustment of guidelines for applicants within open 
calls and intensive cooperation with the Norwegian Embassy in Prague. Furthermore, the NFP organizes 
thematic events such as conferences, round tables supporting bilateral relations. Development of 
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bilateral relations will be also subject to a research carried out in the 4Q 2015 and 1Q 2016 by external 
firm hired by the NFP. 
Management and control system risk remains at the same level. The NFP regularly checks and updates 
the system including adoption of more flexible approach in different stages of administration. 
 
All other risks concerning operational issues such as pre-financing and co-financing from the state 
budget, communication between institutions, experience of programme operators remain of low 
importance. 
 
The risk analysis at a national level forms part of Annex 5. 
 
 
2.1.5  Horizontal concerns 
 
The National Focal Point supports horizontal concerns within EEA/Norway Grants 2009-2014 in the 
Czech Republic especially within the programmes CZ03, CZ04, CZ05, CZ06, CZ12, CZ13 and CZ14. 
 
The social inclusion for the Roma is one of the Czech NGO Programme (CZ03) priority area, total of 
1 169 376 EUR was allocated for the support of NGO projects, aimed at developing skills and knowledge 
of Roma children and youth and a long-term goal of increasing the number of Roma children integrated 
in the educational mainstream. Education of the Roma children represents a key tool for solving the 
Roma issue in the Czech Republic and currently 32 projects are improving the situation of Roma through 
its activities. 
 
Combating gender-based violence is addressed through projects under the Priority (sub) area 1b Gender 
Equality of the Programme CZ03. Total of seven NGO projects are focused at promoting preventive and 
follow-up services for women endangered by violence in the Czech Republic and raising awareness and 
informing the general public about prevention of violence against women and tools of its resolution. 
 
Combating discrimination and hate speech was also addressed through several supported projects 
under the Czech NGO Programme CZ03, more precisely Outcome 1 “Democratic values, including 
human rights promotion”. Total of 40 NGOs projects were supported under the priority (sub) area 1a – 
Human Rights Protection and Multiculturalism, aiming at protection of human rights, combating 
discrimination and racism, and strengthening multicultural environment. All projects are in progress.  
 
Most of 11 sub-projects approved and realized within the Small Grant Scheme under the programme 
CZ04 contribute to the horizontal concerns, mainly “Social inclusion for the Roma”. Project activities are 
mostly aimed at target groups without depending on ethnicity, but projects support Roma involvement 
in the project activities leading to the streamlining the system of care for vulnerable children. Since 
Roma children are part of one of the major group of vulnerable children, outcomes of the programme 
will benefit the Roma individually and in all types of the institutional care. 
 
The pre-defined project under the programme CZ05 which is under way is aimed on developing tools 
that shall help the members of the Roma minority (education, contacts with the police, perception of 
Roma by media and wide public, sharing good practise on municipality level, etc.). The members of so 
called LGTB community are also treated a subjects related to hate violence. In 2015, a massive wave of 
hoax joined the Mediterranean migration wave. The project team serves to Czech mass media as a 
resource of hoax corrections. Next to this, the project team is very active in cultivating culture of 
discussion relating discrimination and hate-violence in social media. 
 
With respect to the current situation and preferences of the donors, it was decided to support the 
programme area “Local and Regional Initiatives to Reduce National Inequalities and to Promote Social 
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Inclusion” beyond the framework of the pre-defined project under the programme CZ05. After a 
profound discussion of expert group members from Ministry of Education of the Czech Republic, Czech 
school inspection, Czech expert group for inclusive education, Open Society Fund and other non-profit 
organizations in February 2015 under the auspices of the Norwegian Embassy in Prague it was decided 
to support the programme area by organization of an international conference on the topic of effective 
pro-inclusive steps. The programme and the structure of the conference were created in cooperation 
with the experts and representatives of the pre-defined project promoter. The conference is planned for 
120 participants and will be in the form of plenary session, 3 parallel workshops and study visit. The 
conference is planned on 11-12 November 2015 in Prague. The necessary financial resources will be 
partially covered by the Programme CZ05 and the Fund for Bilateral Relations at national level. 
 
Horizontal concerns have been included among the evaluation criteria used within the application 
quality evaluation, also applied for the applications submitted within the 2nd Open Call in PA 17 
(Promotion of Diversity in Culture and Arts within European Cultural Heritage) under the programme 
CZ06. Following aspects have been evaluated and considered: 1) the principles of equality for men and 
women are described and respected; 2) how and to which extent projects promote cultural expression 
of minorities or their cultural history; 3) whether a project focuses on multicultural heritage, including 
Roma cultural heritage. 
Programme CZ06 Cultural Heritage and Contemporary Art guarantees adherence to the principles of 
equal opportunities of men and women and non-discrimination in general for both areas within the 
programme. Equal opportunities between men and women in terms of their social and professional 
development, and equal opportunities regardless of race, ethnicity and religion are important features 
developed within the Small Grant Scheme sub-projects. The sub-projects in the Programme Area 17 
support significantly the community coherence and enhance the understanding of cultural diversity as 
they strengthen cultural dialogue and learning about ethnic minorities. These are especially big 
multicultural festivals, promoting tolerance and social inclusion of ethnical minorities into the Czech 
society. 
 
There were not many applications dealing with Roma inclusion within all the programme calls under the 
programme CZ12, so just few projects out of 55 handle Roma inclusion. There were 3 supported 
projects within the PA Equal opportunities that include Roma as one of the target groups (as the main or 
one of the main project goal). Projects aim at raising awareness among a group of Roma women of 
gender issues, motivating them to a higher need for professional development and supporting their 
entry into the labour market. The projects also focuses on sensitising the Czech public (both lay and 
professional) to the specifics of gender relations in the Roma population and on raising awareness 
among primary school teachers of gender and ethnic stereotypes, their interconnectedness and the 
negative impact on Roma pupils, both boys and girls. 
The programme CZ12 furthermore fulfils combating gender-based violence by its basic alignment that is 
gender equality and domestic and gender-based violence. The allocation of the programme CZ 12 was 
increased from the programme CZ 14 (by the approval of NMFA in April 2014) by the amount of 535,817 
€, i.e. further 100,000 € for complementary action. Thus, a high-level conference on the elimination of 
gender-based violence was financed by Norway Grants and organized by Open Society Fund Prague in 
co-operation with the European Union Agency for Fundamental Rights (FRA) and the Council of Europe. 
The conference took place on 27th and 28th of May 2015 in Prague, Czech Republic. 
 
The core focus of the only pre-defined project which is being realized under the programme CZ13 is to 
promote gender equality among inhabitants of the Czech Republic. The project combats discrimination 
and hate speech. 
 
Pre-defined project No. 6 running under the Programme CZ14 is focused on implementation of the 
police specialists in the field of police work in relation to Roma minority group in the socially segregated 
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locations. The main goal of the PDP is to understand the special needs of the community and to lower 
the rate of crime through the reduction of poverty and social difficulties. 
 
A crucial document Roma Integration Strategy for years 2015 -2020 was approved by the Government in 
February 2015. One of the main goals of the document is to tackle negative trends affecting Czech Roma 
community such as education, housing and social situation. The document would also like to start or 
fasten positive changes in the area and contribute to lowering of differences between Roma community 
and majority of the society. The strategy also intends to increase the effective security against 
discrimination as well as support to the Roma culture and language. Moreover, three funding 
programmes were launched for the activities supporting Roma community integration in 2015, aiming 
to support several areas of field work, Roma issue coordinators and prevention of social exclusion and 
community work. 
 
 
2.2 Bilateral relations  
 
In the Czech Republic the EEA/Norway Grants promote strengthening of bilateral relations and 
cooperation between subjects from the Czech Republic and the Donor States.  
 
The important part of these efforts represents CZ01 programme that includes a Fund for Bilateral 
Relations at national level (BFNL), whose allocation provides support for wider bilateral initiatives, 
relations and contact between entities from the Czech Republic and the donor countries supported 
through the open calls.  
 
The allocation (150 000 EUR) of the 1st open call, announced on 21 January 2013, which was 
permanently open to applicants from the general public until 31 December 2014, was allocated from 
97.5 % (26 initiatives were supported). The rest and the savings will be reallocated into the 3rd open call. 
The 2nd open call for regions and municipalities was launched on 20th October 2014 and the 3rd open call 
was launched on 9th January 2015.  
 
For the purposes of the 3rd call, which is relevant for all entities competent in supported programme 
areas, 150 000 EUR was allocated. The publicity of the call was secured by an advertisement in the 
newspaper and an article at the web sites of the NFP. 
 
For the purposes of 2nd and 3rd open call the Guidelines for Applicants and Final Beneficiaries from the 
BFNL were updated in October 2014. The Guidelines and Annexes were modified as regards the 
allocations, change in fixed CZK/EUR rate and number of calls, as well as procedures necessary for the 
applicant and the beneficiary. The next amendment (incl. new chapters as regards e.g. publicity or on-
site visits) of the Guidelines is planned for the autumn 2015. 
 
Part of the allocation of the Fund for Bilateral Relations at national level – in accordance with the 
updated BFNL Work Plan – serves to finance the activities of the NFP and to support cooperation in 
areas that overlap programmes or are outside the framework of the EEA/Norway Grants. In the period 
January – August 2015 the NFP undertook the following activities under the BFNL: 
 
Mainly the preparatory works for the international anticorruption conference to be held on 20th and 21st 
October 2015 in Prague were carried out: preparatory meetings were held on 7th January 2015 in Prague 
and on 26th January 2015 in Strasbourg. 
In April 2015 the tender for the organizer of the international anticorruption conference was launched 
according to the Act No. 137/2006 Coll., on public procurement and the respective contract with the 
conference organizer was signed on 5th August 2015.  
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Furthermore, the graphical logo of the conference was elaborated to be used during the conference and 
on conference materials. 
 
The NFP also started preparatory works for the conference “We accept inclusion” to be held in 
November 2015 in Prague (financed by the Fund for bilateral relations at national level and CZ05 – for 
details see chapter 2.1.5). 
 
Two NFP representatives participated on the 6th Cooperation Committee meeting of CZ02 held on 23rd 
and 24th April 2015 in Tromso where among others the use of bilateral funds at both programme and 
national level was discussed. 
The NFP representative participated also on the meeting of NFPs, DPPs and POs of Scholarship 
Programmes that was held from 6th to 9th June 2015 in Tromso/Trondheim. 
 
In July 2015 the NFP also launched a small scale tender in order to conduct the analysis of bilateral 
relations and to promote the results – the contract with external company is expected to be signed 
during September 2015, the analysis should be completed in February 2016 and the presentation of the 
analysis results for public will be held in March 2016. The analysis is focused on the bilateral relations on 
programme level (relations between programme operators and donor programme partners), project 
level (between project promoters and donor project partners) and bilateral initiatives level (between 
final beneficiaries and donor partners).  
 
 
2.2.1 Shared results, improved knowledge and mutual understanding 
 
As the “environment” is the priority in the bilateral relations at national level in the Czech Republic for 
2015, the important bilateral relations conference “Mapping and Assessment of Ecosystems and their 
Services” was held on 27th and 28th May 2015 in Trondheim. At this conference two representatives of 
the NFP took part together with two representatives of the Ministry of Environment and 4 
representatives of selected projects. This conference was organized by the DPP-Norwegian 
Environmental Agency that invited 7 beneficiary countries where ecosystem services are priorities under 
EEA grants. Also representatives of relevant main European institutions took part at the conference 
(European Commission, European Environmental Agency). The conference provided an arena for 
learning, sharing experiences and discussing policy guidelines, methodology and practical approaches in 
the area of mapping and assessment of ecosystems on national levels and in European context, also 
taking into account running projects under the EEA / Norway Grants 2009-2014. The conference 
provided wide area for establishment and strengthening of bilateral relations in the field and also 
provided topics and recommendations for the possible future programming period of Financial 
Mechanisms. 
 
On 10th and 11th June 2015 the communication workshop for research Programmes was held in Brussels 
(one NFP representative and three PO representatives participated).The workshop was organized by the 
Research Council Norway (DPP in CZ09) in cooperation with the FMO. The workshop was focused on 
specifics in communication in research programmes, especially usage of web pages, communication 
within programmes and organization of events. The action was complemented with the publicity activity 
focused on visibility of bilateral cooperation in research Programmes. All Programme Operators of the 
bilateral research Programmes funded through the EEA and Norway Grants met with their Norwegian 
and Icelandic partners to share their experiences and discuss the future cooperation. Because 
representatives of DG Research and Innovation, of the European Parliament and other relevant 
institutions also participated, it was a great opportunity to debate possible synergies within the 
European Research Area (ERA) and Horizon 2020. 
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Cooperation Committees meetings within the programmes realized in cooperation with Donor 
programme partners (DPPs) were also held in 2015. 
 
2.2.2 The Risks of Bilateral Relations 
 
Please refer to the sections 2.1.3 Main Programme Risks and 2.1.4 Risks at the National Level. 
 
 
3 REPORTING ON PROGRAMMES  
 
3.1 Overview of Programme status  
 
Within the year 2015 all 15 approved programmes continued their implementation. The last predefined 
project was approved and started its realization (in total 23 PDPs was supported). In total 611 projects 
were selected and 191 sub-projects within the small grant scheme were selected and start its 
implementation till August 2015. Only 2 open calls were launched in the first half of 2015 (out of which 
1 call within the Programme CZ07 and 1 regular call within the Fund for Bilateral Relations at national 
level). 
More details about numbers of selected projects are provided in Annex 2.  
 
After the open calls in 2 programmes (CZ08 and CZ11) the unallocated amounts occurred and the 
additional calls for additional activities were launched according to Art. 6.9 of the Regulations. Within 
the calls 4 additional activities were supported in programme CZ08 and 15 additional activities were 
approved in programme CZ11. Despite the fact, the unallocated funds remained in programme CZ08 (ca 
75 000 EUR) and in programme CZ11 (ca 940 000 EUR). The PO of CZ11 will launch second additional call 
related to the SGS projects in September 2015. The PO of CZ08 will consider further measures in the 4Q 
of 2015 (a possible second addressed call, or reallocation to the bilateral fund). 
 
At the end of May 2015 the NFP received the official information about possibility to extend the project 
implementation in 12 programmes until 30 April 2017. The NFP informed all relevant POs about the 
extension of projects and start to prepare the official requests for the extension to the FMO. The NFP 
asked officially for extension of the first part of the projects within the programmes on 17 July 2015. The 
request was confirmed by the FMO on 23 July 2015. The NFP will request the extension of the rest of 
the projects in September 2015. 
 
Financial overview of the programmes 
 
Until 31 August 20151 the Programme Operators asked for the advance payments (or reimbursements 
of actually incurred expenditure) in the total amount of 66 539 271 EUR (ca 54,9 % of total allocation 
PRG co-fi excluded). The amount is based on the reported and certified amounts in IFRs and is also in 
line with the financial flows set in the Czech Republic. Within programmes where the pre-financing from 
the state budget is applied, the EEA/Norway grants (actually incurred expenditure) are released in 
favour of the Programme Operators within 15 working days after the IFRs are approved by the Certifying 
Authority (CA). However, most of the programmes receive their funds (proposed expenditure) within 
the time period of 15 working days after the funds reach the source account of the CA, as required by 
the Regulation. With regard to this time limit the payments received by the CA in mid-August 2015 were 
transferred to the POs at the beginning of September 2015. In order to provide precise information 
these payments were also included in this Update to the Strategic Report.  
 

                                                            
1 Covering the year 2014 and the period January - August 2015 
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Table 2: Payments disbursed by the CA to POs 
 

 
* Including interim payments resulting from the IFRs certified in July 2015 to all POs (except CZ01, CZ07 and CZ09) 
made on September 4, 2015 
 
Until 30 April2 2015 the total amount 16 772 132 EUR (ca 13,5 % of the total allocation including PRG 
co-fi) was disbursed by Programme Operators and certified by the CA. Within the programmes the 
programme management costs were disbursed (costs for administration of the calls, assessment of the 
applications and selection of projects, publicity); also the costs for bilateral activities were paid (Bilateral 
Funds at programme level and Complementary Action) and payments to Project Promoters (except for 
programmes CZ10, CZ13 and CZ14). The disbursement of Bilateral funds at programme level are low due 
to the ex-post financing of approved initiatives by Programme Operators.  
 

                                                            
2 The last certification included the actual incurred expenditure only up to 30 April 2015 

up to 31/8/2015
just in 2015 - up 
to 31/8/2015

2014 + 2015 (up to 
31/8/2015)

CZ01 2 866 000 € 625 177 € 138 652 € 285 783 € 21,81%
CZ02 18 420 000 € 12 350 285 € 6 840 549 € 12 350 285 € 67,05%
CZ03 11 369 191 € 8 923 420 € 990 628 € 8 923 420 € 78,49%
CZ04 2 738 809 € 1 658 178 € 1 280 536 € 1 658 178 € 60,54%
CZ05 1 242 000 € 845 961 € 342 413 € 845 961 € 68,11%
CZ06 21 490 000 € 12 071 343 € 8 456 943 € 12 071 343 € 56,17%
CZ07 3 827 000 € 510 347 € 414 279 € 510 347 € 13,34%
CZ08 5 023 623 € 3 508 876 € 2 665 156 € 3 508 876 € 69,85%
CZ09 14 516 377 € 2 369 047 € 2 321 391 € 2 369 047 € 16,32%
CZ10 1 760 000 € 465 058 € 465 058 € 465 058 € 26,42%
CZ11 19 180 000 € 8 490 117 € 7 373 695 € 8 490 117 € 44,27%
CZ12 6 735 817 € 5 786 633 € 3 404 266 € 5 786 633 € 85,91%
CZ13 840 000 € 591 797 € 248 869 € 591 797 € 70,45%
CZ14 6 274 183 € 5 287 074 € 5 287 074 € 5 287 074 € 84,27%
CZ15 4 928 000 € 3 055 958 € 2 519 539 € 3 055 958 € 62,01%
Total 121 211 000 € 66 539 271 € 42 749 048 € 66 199 877 € 54,90%

PRG
Total eligible grant 
(without PRG co-fi)

Disbursed to POs* Disbursed to POs 
up to 31/8/2015 
vs. Total eligible 



Czech Republic – Strategic Report 2014 – Update 

17 
 

Table 3: Payments disbursed by the POs (certified by the CA) 
 

 
*POs´actual incurred expenditure till 30 April 2015; In case of CZ09 only till 31 December 2014 
 
 
3.2 Individual Programme summaries  
 
The status of the individual programmes is provided in more detail in Annex 1 – Status of the 
programmes. 
 
 
4 MANAGEMENT AND IMPLEMENTATION 
 
4.1 Management and control systems  
 
As the implementation phase of EEA / Norway Grants 2009-2014 has started the capacity of the NFP as 
well as PO-Ministry of Finance has been strengthened accordingly and is stable now. The NFP – Centre 
for Foreign Assistance – Realization, Monitoring and Evaluation Unit (CFA2) was strengthened by more 
staff members in first months of 2015. The same applies for the Central Finance and Contracts Unit 
(CFCU) of the Ministry of Finance that is the Programme Operator for 10 programmes where its capacity 
was supported by additional staff as well. The new staff will ensure that all the tasks related to the 
implementation phase are fulfilled and that all projects could be monitored properly.  
 
As concerns the Complaint Mechanism the respective web site section is more visible now based on the 
recommendations included in the Transparency International Corruption Risk Report. As the main tool 
of the Complaint Mechanisms the email box stiznosti-czp@mfcr.cz can be used. Received complaints 
and warnings are answered as soon as possible, and within 30 days at the latest. In 2015 (January – 
August) no complaints were sent to this email box. In February 2015, one complaint as a reaction on the 

CZK EUR CZK EUR
CZ01 − 2 866 000 16 369 295 625 177 21,81%
CZ02 488 019 451 18 420 000 44 310 098 1 613 770 8,76%
CZ03 259 954 926 11 369 191 182 894 057 6 655 375 58,54%
CZ04 72 548 196 2 738 809 8 248 682 301 057 10,99%
CZ05 32 909 870 1 242 000 1 685 654 61 456 4,95%
CZ06 569 343 637 21 490 000 31 560 774 1 152 659 5,36%
CZ07 113 308 475 4 277 000 15 660 603 570 364 13,34%
CZ08 133 126 010 5 023 623 5 771 748 212 507 4,23%
CZ09 452 551 173 17 078 091 76 736 526 2 787 121 16,32%
CZ10 46 634 603 1 760 000 341 194 12 757 0,72%
CZ11 508 142 932 19 180 000 11 159 826 413 479 2,16%
CZ12 178 497 268 6 735 817 60 995 530 2 215 811 32,90%
CZ13 22 253 656 840 000 205 279 7 844 0,93%
CZ14 166 241 759 6 274 183 1 446 954 54 187 0,86%
CZ15 130 558 933 4 928 000 2 382 921 88 568 1,80%
Total 3 174 090 889 124 222 714 459 769 141 16 772 132 13,50%

PRG allocation (PRG co-fi 
included)

Disbursed by POs till 30 
April 2015*PRG

Disbursed by POs till 30 
April 2015 vs. Total 

allocation

mailto:stiznosti-czp@mfcr.cz
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rejection of an application was officially sent to the NFP by regular post. The evaluation process was re-
assessed and found in line with the Regulations and methodologies. 
 
Audits of management and control systems  
 
Regular system audit no. FM2/2014/S/01 focused on the management and control system of the NFP 
and CA was performed as planned and finished in April 2015. Certifying Authority initiated systemic 
irregularity in the Centre for International Cooperation in Education, therefore the system audit was 
extended on this subject. 
 
Table 4: Audits of management and control systems in 2015 
 

Audit No. Audit name Audited entity 

FM2/2014/S/01 
Verifying management and control 
system within FM EEA/Norway 2009 - 
2014 

Ministry of Finance: 
CA – Department 55 
NFP – Department 58, Dept. 5801 + 
5804 

FM2/2014/S/01 
Suspicion of a systemic irregularity in the  
selection of projects at the Programme 
Operator CZ07 

Centre for International Cooperation in 
Education (DZS - Dům zahraniční 
spolupráce) 

 
In conclusion of the system audit of NFP and CA, the Audit Authority recommended to improve the 
monitoring carried out during implementation of FM2. Furthermore the Audit Authority recommended 
focusing more on compliance with deadlines stipulated in manuals and procedures. 
 
The project selection at the Centre for International Cooperation in Education was reviewed. It was 
found that a wrong procedure in the evaluation of grant applications of third evaluator was set within 
the first call. It was recommended to set the correct score for projects by the Programme Operator 
(Centre for International Cooperation in Education), i.e to define and determine the status criteria for 
granting the max and min number of points for each question, so that the assessment of the projects is 
transparent and thereby guarantee impartiality and equal treatment to all applicants. System audit on 
corrective measures will be initiated in October 2015.  
 
 
4.2 Compliance with EU legislation, national legislation and the MoU  
 
Please refer to the main report. 
 
Irregularities  
In 2015 three cases of irregularities have been reported to the FMO so far (till 31st August).  
 
The irregularity (case IR-0143) in the CZ02 programme – Biodiversity and Ecosystem Services & 
Environmental Monitoring and Integrated Planning Control & Adaptation to Climate Change was firstly 
reported on 27th February 2015. The irregularity is related to the insufficient evidence of performance 
with suspicion that the subject matter of expenditure was not performed at all. In the IFR No. 2 the 
amount of 18 900 CZK was reported for advertising at the launch conference of the CZ02 programme, 
supported by the contract only to the amount of 13 900 CZK. For the difference 5 000 CZK spent on PPC 
advertising a vague explanation was provided. The extra expenditure was questionable regarding 
necessity and proportionality. Outputs stated on a delivery list were not presented and justified either 
by the PO or the supplier of the activities. It was communicated with the FMO that the irregularity was 
due to its nature related to the management and control system within the programme which means 
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the amount of the irregularity 5 000 CZK (approx. 180 EUR) may therefore not be reused in the 
programme. The programme grant amount will be reduced with the same amount by the FMO in the 
final payment to the programme. Within the recovery procedures the IFR covering the reporting period 
Jan – Apr 2015 was lowered in the first month (January 2015) by the amount 5 000 CZK (180 EUR – 
27,728 CZK/EUR – monthly exchange rate for January 2015 applied). This case was closed by FMO on 27 
July 2015 (the first and last follow-up was sent to FMO on 29th May 2015).   

The irregularity (case IR-0218) in the CZ04 programme – Children and Youth at Risk was reported on 31st 

August 2015. Since the reporting system (CEDR) of Programme Operator designated for reporting SGS 
expenditure was not fully prepared till the end of year 2014, all expenditure was at first declared in the 
IFR based on Programme Partner´s (PP) declaration. The PO checked all declared expenditure 
afterwards in detail when all relevant documents were provided by the PP. Based on this internal 
control there was an irregularity detected in the amount of 17 500 CZK related to labour costs incurred 
in IFR No. 4 in November 2014. There were motivation costs declared in the amount of 67 500 CZK, but 
the maximum budget that PP set aside for this budget heading was only 50 000 CZK. The gap between 
this reported amount and the correct and eligible one constitutes an irregularity. The practice employed 
by the PO after detecting the irregularity was that only in exceptional and justified cases declarations of 
expenditure would be accepted before their initial and detailed check. As the reporting system (CEDR) is 
fully in operation now, there is no need to submit declarations first and monitoring reports afterwards. 
Incorrectly reported amount will be deducted in the IFR No. 7. The total amount of 17 500 CZK which 
equals to 647 EUR will be reported as non-eligible in September 2015 (using the September monthly 
exchange rate 27.048 CZK/EUR). 

The irregularity (case IR-0217) in the CZ06 programme – Cultural Heritage and Contemporary Arts was 
reported on 31th August 2015. Since the reporting system (CEDR) was not fully prepared for monthly 
reporting of the Programme Partner´s SGS expenditure till the end of the year 2014, all expenditure 
reported (and included in IFRs) by PP was declared just on a base of their declaration. The Programme 
Operator started to check and reimburse all reported expenditure to PP in the 2nd quarter of 2015. 
During these checks it was detected that the PP reported in IFR No. 2, IFR No. 3, IFR No. 4 higher 
amounts of incurred expenditure than they actually spent. Specifically, it was a salary of one PP´s 
employee paid in April 2014 (the amount reported: 16 537,50 CZK, the amount expended: 15 284,22 
CZK, the difference: 1 253,28 CZK), in August 2014 (the amount reported: 16 537,50 CZK, the amount 
expended: 15 283,22 CZK, the difference: 1 254,28 CZK) and in October 2014 (the amount reported: 16 
537,50 CZK, the amount expended: 15 284,22 CZK, the difference: 1 253,28 CZK). The practice employed 
by the PO after detecting the irregularity was that only in exceptional and justified cases declarations of 
incurred expenditure would be accepted before their initial and detailed check. As the reporting system 
(CEDR) is fully in operation now, there is no need to submit declarations first and monitoring reports 
afterwards. The total amount that will be corrected in the IFR No. 7 and reported as non-eligible in 
September 2015 is 3 760,84 CZK (using the September monthly exchange rate 27,048 CZK/EUR = 139 
EUR). 

The latest Quarterly Report on Irregularities in 2015 covering the period from 1 April to 30 June 2015 
was sent to the Financial Mechanism Office on 31 August 2015.  
 
 
4.3 Audit, monitoring, review and evaluation  
 
Audit Authority 
The Audit Authority assumed that in 2015 two system audits and 23 audits of operation will be 
performed according to audit strategy that includes the audit plan till 31 December 2015. With respect 
to the proper audit performance the audit no. FM2/2015/O/001 was extended by another 5 partial 
audits, see Annex 4. The final version of the audit strategy was sent to the Financial Mechanism Office 
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on 14 May 2015. Currently 22 audits have been initiated, of which 9 were completed. There was one 
finding with no financial impact, two findings with low financial impact, and 6 audits were without 
findings in these completed audits. More detailed results will be disclosed in the annual report. 
 
Certifying Authority 
The Certifying Authority performs certifying process as a combination of administrative and on-the-spot 
verifications. Within each certification covering particular reporting period the CA is able to verify 100 % 
of reported expenditures so no other special on-the-spot verifications were necessary.  
 
National Focal point  
In line with the national legislation the NFP took part in the financial control of the programmes CZ03 
and CZ12. The financial control covers the administrative check of the documents and carrying out the 
on-site visits. NFP plans to realise on-site visits of the programmes and sample of projects based on the 
actual need (this tool will be flexibly used the NFP) – see Annex 4.  
The evaluation of all programmes at the national level is planned for 2017 due to the fact that the 
project implementation has been started mainly in 2015 and the evaluation is focused on the project 
results and programme outcomes. 
 
 
4.4 Information and publicity  
 
The NFP had the opportunity to attend many launch and press conferences during this period. The 
outcomes from project visits are published on the NFP website (www.eeagrants.cz and 
www.norwaygrants.cz) – photos, articles, press releases. These are important materials that gave an 
opportunity to compare the results of the implementation of the projects and have the big value for the 
publicity of EEA and Norway Grants. 
 
The NFP goal is to write understandable articles, published photos from the donate places and show the 
potential of EEA and Norway grants. The NFP tries to have an everyday post on Facebook page (54 new 
people started to follow it from April 2015). 
 
The above mentioned websites were changed so that they are more intuitive and transparent now:  
• In part about Programmes, the new section called “Approved projects” was created with tables of 

approved applications for every Programme, showing the project titles and amount of approved 
grants  

• The EEA/Norway grants  2004-2009 have its own section now – for visitor it is easier to understand 
which Programmes/Projects are currently running 

• Calls have been separated from other information and divided on ongoing and finished calls 
 
The NFP attended the FMO's Annual Communication workshop for Focal Points held in April 2015 in 
Prague.  
 
More details about publicity activities are provided in Annex 3. 
 
 
4.5 Work plan 
 
Please refer to the main report. 
 
 

http://www.eeagrants.cz/
http://www.norwaygrants.cz/
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5 SUMMARY LIST OF ISSUES AND RECOMMENDATIONS  
 
One of the most significant risks threatening successful programme realization and realization of the 
Bilateral Fund at National Level is a low number of applications submitted in the framework of open 
calls for bilateral funds at national and programme levels. In order to mitigate this risk the NFP and 
Programme Operators strive for better promotion of bilateral funds and more flexible administration 
procedures needed for the grant award. Intensive cooperation of Programme Operators and the NFP 
with the Norwegian Embassy in Prague and Donor Programme Partners is in place. However, the lack of 
entities from donor states being able or willing to join in a partnership with Czech applicants/promoters 
is a significant problem. In order to ensure efficient development of bilateral relations and avoid the 
capacity risk at the donors’ side the NFP suggests only one bilateral fund at the national level (covering 
all programme areas) for the next programming period of EEA/Norway Grants instead of actual number 
of 15 bilateral funds on the programme level and national level. 
 
For other raised issues and recommendations please refer to the main report. 
 
 
 
6 ATTACHMENTS TO THE STRATEGIC REPORT 
 
1. Status of programmes  

 
2. Applications for each Programme – Donor partnership projects 

 
3. Publicity activities  
 
4. Plan of audits and monitoring  
 
5. Risk assessment at the programme and national levels 

 
6. Technical Assistance Annual Report 2014 – Up-date 
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ANNEX 1 – STATUS OF PROGRAMMES 
 
Programme CZ02  Biodiversity and Ecosystem Services / Environmental 

Monitoring and Integrated Planning and Control / Adaptation to 
the Climate Change   

overall progress  - Programme 
implementation (incl. projects 
implementation) 

The Programme is being fully realised. Since January 2015, all 
projects started its implementation phase, an open call for the 
bilateral fund – measure “B” was launched and one Cooperation 
Committee was organised. Within the Small Grant Scheme, all 
projects, except one, are in realisation phase.  
The PO organised several information seminars for project 
promoters where information about realisation and monitoring 
process were provided. 

progress towards expected 
outcomes of programme 

There has been no progress towards the expected programme 
outcomes since the projects started its realisation. Due to delay of 
the programme implementation the project realization started 
approx. two years later than originally planned. 

Programme outputs achieved The Pre-defined project is being realised (several actions within 
planned activities with its project partners were fully 
implemented). The SGS is being implemented as well, the 
implementation process is monitored by the monthly reports 
submitted by the SGS Operator to the PO.   

potential risks that may 
threaten the achievement of 
the objectives set out in the 
Programmes 

The Programme Operator together with the Programme Partner 
made a risk analysis and its actualisation to eliminate possible 
risks and find suitable source of solution if necessary. The time 
risk remained as one of the most significant risks as it also 
influences all other risks. 

major deviations from plan 
(programme proposal) 

The extension of the final date of eligibility of individually 
identified projects until 30 April 2017. Several delays were caused 
at the beginning of the programme implementation by signing 
the Programme Agreement. Nevertheless the PO made the 
maximum effort of eliminating the negative impact of that 
situation by fastening the verification process of selected projects.  

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

No need for adjustment has occurred since the beginning of 2015.  

the use of funds for bilateral 
relations at programme level 
 

Open call for the bilateral fund at programme level – measure 
“B” was launched in January 2015. The PO informed about this 
fund at information seminar. 
18 applications for bilateral initiatives were submitted by the 
project promoters so far.  
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Programme CZ03 NGO Programme 
overall progress  - Programme 
implementation (incl. projects 
implementation) 

The second open call was launched on 1st October 2014 
where 483 applications were submitted. In 1Q 2015 the 
evaluation was provided, the Selection Committee 
organized (11-19/2/2015) and 139 projects were 
supported. Within both Calls 231 NGO projects were 
supported. The projects realization started in April 2015 
(projects from the 2nd Call). 

progress towards expected outcomes 
of programme 

According to the projects outcomes, the achievement of the 
Programme outputs is real. It is too early to objectively 
measure the programme’s ultimate outcomes. 

Programme outputs achieved There was already 100% reaching the target values of 
original expected PRG output indicators. Most of the 
indicators seem to be achieved more than plan. All projects 
selected under two Calls have contributed to each of the 
Programme outputs. It is too early to objectively measure 
the programme’s outputs. 

potential risks that may threaten the 
achievement of the objectives set 
out in the Programmes 

The risk analysis was updated in August 2015. The main 
risks are connected to the complexity of the Programme, 
but these risks are successfully abating. The only risk worth 
mentioning is the lack of entities from donor states being 
able or willing to join in a partnership with Czech NGOs. 

major deviations from plan 
(programme proposal) 

The extension of the final date of eligibility of individually 
identified projects until 30 April 2017.  

the need for adjustments of 
programme plans, including actions 
for risk mitigation 

In the programme several proposals for modification of the 
Programme Agreement were sent to the FMO. One of these 
changes had an impact on the Memorandum on 
implementation. The next modification was the exception 
in Annex 2 in the Costs of Litigation.  

the use of funds for bilateral 
relations at programme level 
 

In case of CZ03 programme, the Measure "a" (microgrants) 
- the ongoing call was closed in 2014, total of 14 
microprojects were supported. The PO has already received 
all Final Reports, in case of 10 microprojects the final 
microgrant payment was provided or refund was collected 
by the PO. The Measure "b" (additional grants) - Within the 
reporting period 4 advance additional grant payments 
were disbursed. As to the end of the reporting period 
altogether 14 projects have been supported under measure 
"b". All Project Promoters were informed via email and 
monitoring visits about the on-going opportunity to apply 
for the measuare “b” support within their project duration.  
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Programme CZ04  Children and Youth at Risk 
overall progress  - Programme 
implementation (incl. projects 
implementation) 

All projects within the programme are under way, i.e. 2 projects 
within the Open Call realized by Pardubice and Zlín regions, one 
pre-defined project (PDP) realized by the Ministry of Labour and 
Social Affairs and 11 sub-projects under the Small Grant Scheme. 
Steering Committee of the Programme consisting of Programme 
Operator and Programme Partner meets regularly (twice a year 
at minimum). Programme Operator and Programme Partner 
carry out on-the-spot controls of the projects and sub-projects. 
PDP was controlled on-the-spot on 28 July 2015. Other projects 
will be checked on the spot during 4Q 2015 and 1Q 2016. 

progress towards expected 
outcomes of programme 

Some progress towards expected programme outcomes has been 
identified as all the projects and sub-projects are under 
realization nowadays. 

Programme outputs achieved No outputs have been achieved so far as the projects are under 
way. 

potential risks that may 
threaten the achievement of 
the objectives set out in the 
Programmes 

Programme Operator together with the Programme Partner 
updated a risk analysis of the programme at the end of August 
2015. The main risk still remains the time risk firstly caused by 
delays in approval of the Programme and signature of 
Programme Agreement and secondly caused by the current 
political situation in case of PDP. However, the risk of non-
fulfilling programme outcome “Laws, policies and measures in the 
field of childrens and youth rights, as enshrined in relevant 
international instruments effectively implemented” is the most 
significant risk. The political ill will in relation to the prepared new 
law for protection of children threatens the whole PDP 
implementation. Mitigation measures consisting in strengthened 
monitoring of PDP including on-the-spot control were adopted. 
Prolongation of PDP implementation is considered. 

major deviations from plan 
(programme proposal) 

The extension of the final date of eligibility of individually 
identified projects until 30 April 2017. The risk of non-
implementation of pre-defined project threatens the fulfilling of 
one of the programme outcomes. 

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

No programme modifications were made. The risk related to the 
realization of PDP may threaten fulfilling of the programme 
outcome mentioned above. 

the use of funds for bilateral 
relations at programme level 
 

A call for the use of Bilateral Fund at Programme Level – measure 
B was launched on 29 January 2015. One initiative titled 
“Norwegian - Czech Exchange of Experience on Foster Care and 
Care for Families in Need” was submitted by a promoter of one 
sub-project within Small Grant Scheme and was approved by the 
PO in August 2015. 

 
  



Czech Republic – Strategic Report 2014 – Update 

25 
 

Programme CZ05  National, Regional and Local Initiatives to Reduce Inter-group 
Inequalities and to Promote Social Inclusion 

overall progress  - Programme 
implementation (incl. projects 
implementation) 

The pre-defined project (PDP) is under way. Media campaign 
HateFree Culture continues through the internet and social 
networks. More than 50 hatefree zones have been created so far. 
Some parts of the tenders had to be relaunched due to the 
insufficient number of suppliers. The project has been presented 
at many different events such as e.g. International Day of Roma 
people. The Programme Operator plans an international 
conference on the topic of effective pro-inclusive steps on 11 and 
12 November 2015. The conference is planned for 120 
participants and will be in the form of plenary session, 3 parallel 
workshops and study visit. 

progress towards expected 
outcomes of programme 

Thanks to the ongoing media campaign there has been some 
progress towards the increased public awareness of issues of hate 
violence through campaign against racism and hate crimes.  

Programme outputs achieved Young people are being informed via the nationwide media 
campaign. Altogether 788 video spots targeted on young people 
under 25 were aired nationwide so far. 

potential risks that may 
threaten the achievement of 
the objectives set out in the 
Programmes 

Programme Operator updated a risk analysis of the programme 
at the end of August 2015. The main risk still remains the time 
risk firstly caused by delays in approval of the Programme and 
signature of Programme Agreement and secondly caused by 
repeated tender procedures in PDP. The Programme, however, 
still belongs to the least risky programmes in the Czech Republic. 
Mitigation measures consisting in accelerated administrative 
procedures were identified and were adopted. The 
implementation of PDP is closely monitored by the PO especially 
through the regular monitoring reports. An on-the-spot control of 
the project is planned on 17 September 2015. 

major deviations from plan 
(programme proposal) 

The extension of the final date of eligibility of PDP until 30 April 
2017. 

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

The Promoter of the PDP considers project prolongation with 
regard to the repeated tender procedures. 

the use of funds for bilateral 
relations at programme level 
 

The call for Bilateral Fund at Programme Level – measure B was 
announced on 6 March 2015. Promoter of PDP plans to submit a 
request for initiative at the start of 2016. The Programme 
Operator also organizes an international conference on the topic 
of effective pro-inclusive steps. The two-day conference will be 
partly paid from the Bilateral Fund at Programme Level – 
measure B and Bilateral Fund at National Level. 
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Programme CZ06  Cultural Heritage and Contemporary Arts 
overall progress  - Programme 
implementation (incl. projects 
implementation) 

26 projects (PA 16), 2 PDPs and 30 sub-projects (PA 17) are being 
implemented since January 2015/May 2015 (in case of the SGS 
sub-projects of the Second Open Call). Bilateral cooperation and 
activities of bilateral interest with Iceland, Liechtenstein and 
Norway are being developed.  

progress towards expected 
outcomes of programme 

Incomplete projects have made promising progress towards their 
targets, thus supporting the achievement of the Programme 
outcomes.  It is too early to objectively measure the programme’s 
ultimate outcomes.  

Programme outputs achieved Many of the approved projects have made significant progress 
towards achieving their outcomes, supporting the achievement of 
the Programme outputs. It is too early to objectively measure the 
programme’s outputs. 

potential risks that may 
threaten the achievement of 
the objectives set out in the 
Programmes 

Programme level risks: heavy bureaucratic procedures and lack of 
flexibility leading to time delays, unsatisfactory communication 
among parties involved, insufficient project funding. Risks relating 
to existing operations on project level that may threaten the 
achievement of the Programme objectives: poor budget 
management and failure to deliver activity within a set budget 
frame, capacity and capability risks, failure to deliver the service 
within agreed terms and on time.  

major deviations from plan 
(programme proposal) 

The extension of the final date of eligibility of individually 
identified projects until 30 April 2017. The unused funds within 
the Fund for Bilateral Relations were reallocated from the 
measure “A” to measure “B”. 

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

With a letter of 17 July 2015, the NFP made a formal request for 
the extension of the selected projects until 30 April 2017 – the 
extension confirmed by the FMO on 23 July 2015. Based on the 
evaluation of project monitoring reports, submitted by 31 July 
2015, the other request for the selected projects extension is 
being prepared by the NFP in August 2015, to be handed over to 
the FMO in September 2015. Project monitoring is strengthened 
by running field project controls since July 2015, focused on 
results and follow-up to verify and validate progress being made 
towards the attainment of results, looking for “what is going 
well” and “what is not progressing”. The Programme Operator 
ensures continuous documentation of the achievements and 
challenges and ensures the regular analysis and preparation of 
reports.  

the use of funds for bilateral 
relations at programme level 
 

1st Open Call for submission of Grant Applications for Initiatives 
financed from the Fund for Bilateral Relations at Programme 
Level – measure “B” was launched on 12 January 2015. 
Applications can be submitted continuously until April 30, 2016. 
So far, 8 initiatives have been approved. Within measure „A“, 7 
initiatives, arising from the applications submitted within the 
Open Call,  were organized in the form of bilateral working 
meetings, study and work to the Donor states until January 2015. 
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Programme CZ07 Bilateral Scholarship Programme 
overall progress  - Programme 
implementation (incl. projects 
implementation) 

There have been 3 regular calls for project proposals launched 
and closed: 2014a) (42 projects supported and almost 
implemented), 2014b) (46 supported and launched since 1Q 
2015) and 2015a) (161 supported, to be launched in the 2nd half 
of 2015). The last additional call is in process and to be closed in 
October 2015, ca 135 projects estimated 

progress towards expected 
outcomes of programme 

As for the EEA grants, thanks to high interest of applicants the 
target value of the Outcome 1 “Enhanced competence of HE 
sector staff as a result of international mobility” has been 
achieved and shall be finally higher than expected. The progress 
within the outcomes “Number of students with received ECTS 
credits” and “Number of PhD students that were preparing 
and/or presented PhD thesis” is lower accordingly and there is a 
risk of not achieving the target value. As for the Norway grants, 
the projects are still running. There is only a risk at Outcome 3 
“Number of PhD students that were preparing and/or presented 
PhD thesis” which will not be achieved (lower interest), while the 
bachelor and master students will probably overfill the outcome 
“Number of students with received ECTS credits”. 

Programme outputs achieved A good progress has been made within the output “Number of 
promotional events where EEA/Norway” - 17 promo events 
organized by the in 2015 and the EEA / Norway grants were 
presented on 2 fairs. The projects are running and the last call is 
still open. However, the PO estimates that the output “Number of 
mobile students as part of new or existing mobility agreements” 
within EEA grants will be lower. 

potential risks that may 
threaten the achievement of 
the objectives set out in the 
Programmes 
 

There were four main risk factors identified, namely Programme 
absorption capacity related to time risk-delay,  communication 
risk, risk connected to management and control structures. The 
risks have been re-evaluated at the occasion of the Call 2014b, as 
lower number of applications was submitted. Following 
mitigation measures were adopted: request for the change of the 
PA in favour of relocation of unutilized means to subsequent calls 
and/or between measures (approved), extending the target 
group/eligible institutions within Norway Grants (which was 
rejected by the Donors), and extensive publicity. The results of the 
Call 2015 shall be crucial. 

major deviations from plan 
(programme proposal) 

The allocation originally planned for 4 calls was redistributed into 
3 calls and an additional call (not allocated/spent means) 
launched in 2015 (to be closed on October 12, 2015).  

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

The structure of calls (number, allocation) and related publicity 
have been adjusted to recuperate the start delay and to mitigate 
further risk in low interest for grants. The PO/NFP request for the 
change of the PA (extension of targeted eligible applicants/ 
institutions within Norway grants) was not approved in 2015. 

the use of funds for bilateral 
relations at programme level 
 

The third call for preparatory visits was closed in January 2015. 
Two preparatory visits were implemented in 2015 (Measure A). 
There are two evaluation seminars for beneficiaries to be held in 
October and November 2015 (supported from BFB). 
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Programme CZ08 Pilot studies and surveys on CCS technology 
overall progress  - Programme 
implementation (incl. projects 
implementation) 

The procedure of transfer of unallocated funds to the CZ09 
Programme resulted in amendment of MoU and in consequent 
steps - the PA amendment (reduction of the CZ08 to 5.023.623 
EUR) was completed in Feb 2015. For all the 4 approved projects 
the Implementation Contracts were issued and the projects 
were launched. After completion of the grant awarding process, 
further unallocated funds were identified. Pursuant Art. 6.9 of 
the Regulation, the PO organized an additional addressed call 
with allocation of 23, 3 MCZK  (880 874 EUR) for extension of 
running projects only. Till the deadline 11/5/2015, three projects 
applied for additional activities. In 2Q the evaluation was 
provided, the Selection Committee organized (2/6/2015) and 
grants awarded to all 3 applicants (approval letters sent on 30 
June 2015) whereby ca 20 MCZK were successfully allocated. 

progress towards expected 
outcomes of programme 

No specific progress can be reported yet since the projects were 
launched in the 1Q 2015 only. Both Programme outcomes were 
successfully covered by supported projects thus reaching the set 
outcomes is expected. 

Programme outputs achieved No progress towards the expected outputs can be reported yet 
since the projects implementation within the Programme 
started in 1Q 2015 only.  The first achievements shall be 
reported in first monitoring reports to be submitted till the end 
of July 2015. 

potential risks that may 
threaten the achievement of the 
objectives set out in the 
Programmes 

The risk of the time delay at the start of the PRG was partly 
mitigated by the possible extension of the final date of eligibility 
of projects until 30 April 2017. The specific PRG risk of two 
different outcomes was mitigated by covering both outcomes by 
4 supported projects. The lack in PRG absorption capacity was 
resolved effectively – about 1/3 of allocation was transferred to 
CZ09 to further utilization and the rest of unallocated funds (ca 
0.9 MEUR) was distributed via additional call to running 
projects. Regarding the state aid issue the risk is still pending 
and is being solved. 

major deviations from plan 
(programme proposal) 

About 1/3 of the CZ08 re-granting was successfully reallocated 
into the CZ09 programme. The rest of unallocated funds (ca 0.9 
MEUR) were distributed to 3 running projects via an addressed 
call in the 2Q 2015. 

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

With respect to the overall delay, requests from Project 
Promoters for extension of implementation periods are 
expected in future, especially in relation to new additional 
activities in 3 projects supported from the additional addressed 
Call 2015. 

the use of funds for bilateral 
relations at programme level 
 

The funds (Measure B) were made available via a permanent 
call from 11 February 2015 to Promoters. One application has 
been supported – the Promoter  realized a professional visit to 
Trondheim, Norway. 
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Programme CZ09 Czech-Norwegian Research Programme 
overall progress  - Programme 
implementation (incl. projects 
implementation) 

19 projects were supported in the Open Call 2013 and are under 
implementation, 11 of 18 projects have requested and received 
2nd payments 2015 from PO. The Programme Committee 
approved a proper implementation of the projects and the 
programme at its meeting on 27 May 2015. The Programme 
allocation was increased by funds reallocated from the CZ08. 
Thanks to them, 4 projects from the reserve list can be 
supported, and an additional addressed Call (pursuant Art. 6.9 
Reg.) on “Social” projects and social activities is being planned. 
The PO issued the project contracts on Sep 2014, April 2015 (1) 
and on August 2015 (3). The projects realization started 
immediately after the project contracts were issued, at the 
latest till Nov 2014/ October 2015. 

progress towards expected 
outcomes of programme 

23 of targeted 40 projects are supported at the moment.  

Programme outputs achieved The single outcome of the Programme - Increased research 
cooperation between Norway and the Czech Republic – is 
composed of 3 outputs. With respect to the approved projects, 
number of cooperating institutions with its target value 50 will 
be overreached (61). Projects involve 53 Ph.D. students. 

potential risks that may 
threaten the achievement of the 
objectives set out in the 
Programmes 

Any potential risks are well described and evaluated (under 
monitoring of the NFP), and the risk management system was 
set as a flexible tool to control any threats and is regularly 
updated. The main risks are the management structure and 
personnel. Both risks are low and fully under control. No new 
risks have been identified in 2015. 

major deviations from plan 
(programme proposal) 

The Programme has been modified in 2014 – the 
implementation period was extended – eligibility till 31 Dec 
2017, and the total Programme allocation was increased up to 
17,078,091 € (reallocation from CZ08). With respect to the very 
high overflow of submitted applications (389 submitted/23 
supported, the re-granting allocation has been fully spent, the 
additional funds shall support projects from social area and 
social activities in other project to approach 20% threshold 
trough additional Call. 

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

The time delay at the PRG start is now transformed into the 
tense implementation schedules of particular research projects, 
thus proper monitoring shall be the most effective tool for risk 
mitigation. 

the use of funds for bilateral 
relations at programme level 
 

At the project level the project promoters and partners costs 
were reimbursed related to seeking partners (128t CZK), 
development of partnerships and preparation of the application 
- Measure I. So there were five projects in total requested the 
expenditures from Fund for bilateral relations. The rest of 
means in (finished) Measure I was transferred to Measure II. 
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Programme CZ10 Capacity Building and Institutional Cooperation with Norwegian 
public institutions, local and regional authorities 

overall progress  - Programme 
implementation (incl. projects 
implementation) 

As the Programme CZ10 consists of only 1 PDP the overall 
programme progress is linked with the project “Project to 
strengthen anti-corruption and anti-money laundering systems in 
the Czech Republic” progress. Since the beginning of 2015 the 
project as well as programme implementation has proceeded 
noticeably. Within the PDP’s component I many so called “soft 
measures” project activities were implemented successfully. 
Besides that the call for tenders for contractor of feasibility study 
testing and confirming the findings of needs assessment as 
precondition for approval of PDP’s component II was announced. 

progress towards expected 
outcomes of programme 

The PRG CZ10 has only one outcome: “Enhanced capacity and 
quality of the services provided by public institutions, local and 
regional authorities through enhanced institutional capacity and 
human resources development”. Since January 2015 human 
resources development has been further enhanced by 
implementing workshops, foreign study visits, analysis, and 
studies within the PDP’s component I. The enhancement of 
institutional capacity mostly relates to the PDP’s component II 
that has not been approved by the PO yet as the feasibility study 
is not elaborated. 

Programme outputs achieved Regarding programme outputs 3 workshops, 4 
studies/analysis/documentation, 2 study visits and training of 146 
representatives of public institutions has been carried out since 
January 2015. Furthermore, publicity of project/programme 
outputs and outcomes is guaranteed (press releases, webpages). 
None of the expected programme outputs has been fully achieved 
yet, however, some of them are completed more than half-way 
through. 

potential risks that may 
threaten the achievement of 
the objectives set out in the 
Programmes 

As indicated in previous Strategic Report, the time risk (i.e. delay 
of programme/PDP implementation) remains the most significant 
risk. The risk has become even more relevant as procurement 
procedure for contractor of feasibility study is impeded non-
selected bidder who appealed to the Office for the Protection of 
Competition. However, the risk is lessened due to the possibility of 
extension of the final date of eligibility of the projects until 30 
April 2017. 

major deviations from plan 
(programme proposal) 

Due to delay in approval/signing of the PA the PDP 
implementation period has shortened to 20 months only (the PP 
expected 24 months). As mentioned above the PDP’s component 
2 has not been submitted, appraised and approved yet. 

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

In order to mitigate time risk the PO submitted a request for 
extension of the Programme CZ10 implementation period. 
Therefore completion date of both PDP’s component is likely to be 
extended.   

the use of funds for bilateral 
relations at programme level 

So far there has been no use of funds for bilateral relations at 
programme level. 
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Programme CZ11  Public Health Initiatives 
overall progress  - Programme 
implementation (incl. projects 
implementation) 

Under the Open Calls for submission of grant applications for 
individual projects for Activity I 12 grants were awarded, under 
the activity II 14 grants were awarded. All projects have started 
their implementation in 1Q 2015. Under the Open Call for 
Submission of Applications for Small Grant Scheme (SGS) for the 
Activity I and Activity II was awarded grant to 61 projects. The 
implementation of projects has started in 1 – 2 Q 2015. All PDPs 
are implemented and their first monitoring reports were 
approved. Two open calls for additional activities in line with the 
Art. 6.9 were launched on May 15, 2015 and closed on June 15, 
2015. Altogether, 17 applications for additional activities were 
submitted, 15 applications with the final amount of 32 100 844 
CZK (1 211 352,60 €)  were recommended for granting by the 
Selection Committee. As far as there are still unspent financial 
sources in the Programme, the similar procedure is also planned 
for the projects under the SGS. Seventh Cooperation Committee 
meeting was held in Prague on May 12, 2015. The next 
Cooperation meeting is scheduled for December 2015. 

progress towards expected 
outcomes of programme 

No specific progress towards 2 expected outcomes  
can be reported yet since the projects were launched in the 1-2 Q 
2015 only. Nevertheless, both Programme outcomes were 
successfully covered by supported projects thus reaching the set 
outcomes is expected. 

Programme outputs achieved No progress towards the expected outputs can be reported yet 
since the projects implementation within the Programme started 
in 1Q-2Q 2015 only.  

potential risks that may 
threaten the achievement of 
the objectives set out in the 
Programmes 

At the end of August 2015 the risk analysis of the programme was 
updated by the Programme Operator (MoF) in cooperation with 
the Programme Partner (MoH). As far as out of 29 projects, in 15 
have been approved request for additional activities, it is 
expected that majority of the projects will apply for the projects´ 
prolongation.  

major deviations from plan 
(programme proposal) 

On March 23, 2015 the NFP approved reallocation of financial 
sources from SGS 2 to SGS 1 and change of indicators in SGS 2 
and SGS 1. On April 7, 2015 the request for modification of Annex 
I and II of the PA regarding re-allocation between the SGS as well 
as re-allocation of unallocated funds to additional activities of 
already approved projects was approved by the FMO. The 
extension of the final date of eligibility of projects until 30 April 
2017 is considered. 

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

With respect to the overall delay, requests from Project 
Promoters for extension of implementation periods are expected 
in future, especially in relation to approved new additional 
activities in 15 projects. 

the use of funds for bilateral 
relations at programme level 
 

Bilateral fund at programme level- Measure “B” - the Open Call 
was announced on February 17, 2015. By the end of August 2015, 
three applications were approved. Within the Complementary 
Action - Public Health Initiatives Programme Operators Meeting 
took place in June 2015 in Warsaw. 
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Programme CZ12 Mainstreaming of Gender Equality and Promotion of Work-
Life Balance / Domestic and Gender-based Violence 

overall progress  - Programme 
implementation (incl. projects 
implementation) 

Within two open calls and one special call for proposal were 
approved 55 projects. The special call for proposal was 
launched because of the lack of the quality projects in 1st call. 
The second call for proposal was launched in 4Q 2014 and the 
deadline was on the 14th January 2015. 142 applications were 
submitted. Altogether 55 projects are being realized (28 
projects from the 1st call, 5projects from special call and 22 
projects from the 2nd call). The projects realization started in 
May 2015 (projects from 2nd Call).  

progress towards expected 
outcomes of programme 

According to the projects outcomes, the achievement of the 
Programme outputs is real. It is too early to objectively 
measure the programme’s ultimate outcomes. 

Programme outputs achieved All projects selected under two Calls and one special call for 
proposal have contributed to each of the Programme outputs. 
It is too early to objectively measure the programme’s outputs.  

potential risks that may threaten 
the achievement of the objectives 
set out in the Programmes 

The risk analysis was updated in August 2015. The most 
significant risks are reaching outcomes at project/programme 
level. Due to the programme delay the period for project 
implementation is shorter while the amount of grant is high. 
But due to the option of the extension of the projects this risk 
is eliminated. 

major deviations from plan 
(programme proposal) 

In the programme several proposals for modification of the 
Programme Agreement were sent to the FMO. These changes 
had no major impact on the final programme proposal. 

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

In the Annex II of the Programme agreement there was 
amendment of the payment flows. The extension of the final 
date of eligibility of individually identified projects until 30 
April 2017. 

the use of funds for bilateral 
relations at programme level 
 

There is one fifth of the bilateral fund allocated (i.e. 5 projects 
supported).  
Actually, the PO is in close cooperation with NFP and FMO 
concerning the bilateral fund and the Regulation changes in 
article 3.5. and 3.6. to clarify the new possibilities and 
conditions of the fund.  
Within the press trip for the journalists and NGO 
representatives in Oslo (follow up of the FRA conference on 
gender-based and domestic violence) in the second half of 
September 2015, the PO is going to find out the capacity of 
some Norwegian organisations for bilateral fund. 
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Programme CZ13 Domestic and Gender-based Violence / Mainstreaming of 
Gender Equality and Promotion of Work-Life Balance 

overall progress  - Programme 
implementation (incl. projects 
implementation) 

Programme includes only one PDP project. In 2015, 
partnership between Norwegian project partner and PP is 
ongoing very well, planned activities are implemented and 
sharing of experience is frequent. On 23 February the Action 
Plan for the Prevention of Domestic and Gender-based 
Violence for 2015 – 2018 was adopted by the Czech 
Government. PP and Norwegian partner participated in UN 
CSW59 in March. In March, initial workshop on methodologies 
was organized for all relevant stakeholders. Progress 
Conference was held on 27 May. “Focus on Men and Women – 
2014” was published in May. Media campaign is being 
prepared. 

progress towards expected 
outcomes of programme 

No deliverables regarding Programme outcomes can be 
reported yet as the implementation of the PDP is in progress. 

Programme outputs achieved There have been two joint sessions of PP and project partner 
at CSW meetings (3 planned). The Action Plan for the 
Prevention of Domestic and Gender-based Violence for 2015 – 
2018 was adopted. 5 conferences and side-events occurred. 
Project partner participated in 3 project conferences. Initial 
workshop on methodologies was held.  

potential risks that may threaten 
the achievement of the objectives 
set out in the Programmes 

No essential risks were identified nor presumed and no new 
risks have occurred in the reported period. The only imminent 
risk is delay in project progress, mainly in procurements (delay 
was caused in the beginning due to migration of PP from the 
MoLSA to the Office of the Government of the CR). For 
mitigation, PO and PP are going to ask for extension of PDP.  

major deviations from plan 
(programme proposal) 

The Programme is delayed by about 1.5 year regarding the 
original schedule in the FPP; at this moment, the 
implementation period is hardly sufficient for achieving the 
results and there is no buffer time. However, the extension of 
the final date of eligibility of pre-defined project until 30 April 
2017 might lessen the time risk. 

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

PP of PDP is going to ask for extension of the project. 
Extension will mitigate risks from delay.  

the use of funds for bilateral 
relations at programme level 
 

The funds for bilateral relations at PRG level will be utilized for 
the purpose of the only PDP, i.e. in the form of measure “B”. At 
the PDP level, the Norwegian project partner is involved 
(Alternative to Violence, NGO). Bilateral fund has not been 
used yet. PP is thinking about its use but at this moment, PP is 
fully focused on project implementation. 
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Programme CZ14 Schengen Cooperation and Fight Against Cross-border and 
Organized Crime, including Illicit Trafficking and Itinerant 
Criminal Groups 

Overall progress  - Programme 
implementation (incl. projects 
implementation) 

In 2015, realization of all 6 PDPs has begun. 5 projects started 
its implementation in 01/2015, the PDP5 started in 04/2015 
because of the need for feasibility study. PDP3 was fully 
realized, the second phase is planned due to the identified 
savings. Other projects are being implemented continuously. 

Progress towards expected 
outcomes of programme 

The PDP3 was fully realized, invoices are still to be paid, the 
second phase was prepared and about to be realized. 10 
eGates, as well as 80 full page document scanners, bought 
within the project help preventing cross-border and organized 
crime as well as implementing of the Schengen acquis. 

Programme outputs achieved 10 eGates and 80 full page document scanners have been 
purchased (PDP3); within the PDP1, several outputs were 
achieved partially – participants in work visits, police 
specialists, management officials and minority police officers 
trained. 

Potential risks that may threaten 
the achievement of the objectives 
set out in the Programme 

According to the latest risk analysis, set-up of the Programme 
implementation system (guidelines, manuals, etc.) and 
complications related to the procurements were identified as 
the main risk. There is a major complication within the PDP5 – 
the Project Promoter decided to cancel the public procurement 
in its final phase and is considering its re-announcement. A 
statement from the Office for the Protection of Competition 
relating to the cancellation will be awaited. 

Major deviations from plan 
(programme proposal) 

The programme was extended to include the 6th PDP focusing 
on improvement of cooperation between the law enforcement 
authorities and general public, especially minority groups. An 
initial allocation of the Programme was decreased for savings 
(EUR 765 817) which resulted in a review of the Programme 
Proposal. However, the revised Programme fully reflects the 
objectives to be achieved. The extension of the final date of 
eligibility of projects until 30 April 2017 is considered. 

The need for adjustments of 
programme plans, including 
actions for risk mitigation 

Three out of six PDPs will apply for a substantial change – 
prolongation of the period for the project realization. The 
prolongation is needed to utilize the savings which appeared 
within the projects. 

The use of funds for bilateral 
relations at programme level 
 

Bilateral meetings have not been organized yet. Bilateral 
relations are expected within the PDP no. 1 and 6, at least two 
other PDPs expressed their interest in the Bilateral Fund at 
Programme Level – measure B during the second Steering 
Committee in 08/2015. 

 
  



Czech Republic – Strategic Report 2014 – Update 

35 
 

Programme CZ15  Capacity Building and Cooperation in Justice / Correctional 
Services including Non-custodial Sanctions 

overall progress  - Programme 
implementation (incl. projects 
implementation) 

The grant decisions of all PDPs were issued by the end of 2015 
and project´s implementation has started. Bilateral activities are 
realised in line with the plan both on the programme and 
project level. 

progress towards expected 
outcomes of programme 

Objectives of all 7 PDPs are in compliance with the expected 
outcomes of the programme. Within less than one year of their 
implementation, the projects have made progress towards their 
targets, even though it is too early to objectively measure the 
programme’s ultimate outcomes. 

Programme outputs achieved PDP2 has already started to achieve one of the programme 
outputs. As concerns other projects, the current stage of their 
implementation (mainly realisation of procurements) does not 
allow for monitoring of progress towards achievement of 
programme outputs. 

potential risks that may 
threaten the achievement of the 
objectives set out in the 
Programmes 

The NFP in cooperation with the Programme Partner updated 
the risk analysis in August 2015. The risk of possible delay in 
timely completion of PDPs and in fulfilment of programme 
objectives still remains the major risk. However, possible 
extension of the final date of eligibility of projects until 30 April 
2017 might lessen the time risk. 

major deviations from plan 
(programme proposal) 

Programme indicators and text of Annex I and II to PA were 
updated after verification of PDPs. As regards the overall delay 
of the Programme implementation, all PDPs aim to catch up the 
delay and complete projects by 30 April 2016. In order to allow 
for extension beyond this date in case of unexpected delays, the 
final date of eligibility of individual PDPs was extended until 30 
April 2017. 

the need for adjustments of 
programme plans, including 
actions for risk mitigation 

The indicators in Annex I of the PA were reviewed after 
verification of all PDPs and the texts of Annex I and Annex II 
were updated. The new versions of Annex I and Annex II of the 
PA entered into force on 7 April 2015. 
With a letter of 17 July 2015, the NFP made a formal request for 
the extension of final date of eligibility of all PDPs until 30 April 
2017 – the extension was confirmed by the FMO on 23 July 
2015. 

the use of funds for bilateral 
relations at programme level 
 

Use of funds within Bilateral Fund at Programme Level – 
Measure A (BFA) has been finished. The funds within Bilateral 
Fund at Programme Level – Measure B (BFB) were made 
available via a permanent call from 29 January 2015. 
Applications can be submitted continuously until 30 April 2016. 
Two initiatives have been proposed within BFB so far – “Study 
visit to Norway – exchange of experience and good practice in 
electronic monitoring and probation houses” (approved) and 
“Multilateral seminar in Poland called "ECHR as integral part of 
judicial methodology - motivation of judgments” (under review). 
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ANNEX 2 – APPLICATIONS FOR EACH PROGRAMME  

 

Project id Donor state

CZ02-0001 Norway

CZ02-0011 Norway

CZ02-0013 Norway

CZ02-0015 Norway

CZ02-0018 Norway

CZ02-0019 Norway

CZ02-0021 Norway

CZ02-0022 Norway

CZ02-0026 Norway

CZ02-0030 Norway

CZ02-0034 Norway

CZ02-0036 Norway

CZ02-0038 Norway

CZ02-0040 Iceland

CZ02-0041 Norway

CZ02-0042 Norway

CZ02-0044 Norway

CZ02-0061 Norway

Projects with donor project partners in the Czech Republic

CZ02 - Biodiversity and Ecosystem Services & Environmental Monitoring and Integrated Planning Control & Adaptation to Climate Change 

Project Name Pre-defined project Donor project partner Type of organisation

Protection and Sustainable use of Wetlands in the Czech Republic Yes Norwegian Environment Agency National agency

Frameworks and possibilities of forest adaptation measures and strategies connected to 
climate change

No Norwegian Forest and Landscape 
Institute

Other

Increasing public awareness for an active protection of biodiversity in the Czech Republic No Norway Naturvernforbundet Other type of NGO

Resiliency and adaptation to climate change in regional strategies No Oslo and Akershus University 
College of Applied Sciences

University, college or other teaching 
institution, research institute or think-tank

Silvicultural measures to improve forest biodiversity in protected areas No Norwegian Forest and Landscape 
Institute

Other

Monitoring of NATURA 2000 sites as a tool for effective management and conservation of 
autochthonous crayfish

No Norwegian Institute for Nature 
Research

University, college or other teaching 
institution, research institute or think-tank

BIOM: Biodiversity education centre Mohelský Mill No Natural History Museum, 
University of Oslo

National agency

The creation of environmental education programs for the study of the response to climate 
change

No Norwegian Forest and Landscape 
Institute

Other

Improving the public perception of sustainable use of water resources and landscape 
planning to increase ecosystem services in a globally changing environment (LaPlaNt)

No BIOFORSK Other

Nature, who cares? No GRID-Arendal Foundation

DA VINCI – DAta Visualisation, INterpretation and Comparison Improvements for organic 
pollutants in long-term monitoring networks

No Norwegian Institute for Air 
Research

University, college or other teaching 
institution, research institute or think-tank

Monitoring of small forested catchments GEOMON – research tool for strategic policy 
decisions in the environment

No Norwegian Institute for Water 
Research

Foundation

PROTECTING OUR MOST ENDANGERED BIOTOPES – WETLANDS AND STEPPES – BY THE 
LAND TRUSTS

No Naturvernforbundet in Buskerud 
(NiB)

Public benefit organization / Tax-exempt 
organization

Development of urban adaptation strategies using ecosystem-based approaches to 
adaptation

No Institute for the Sustainability 
Studies, University of Iceland

University, college or other teaching 
institution, research institute or think-tank

Complex planning, monitoring, information and educational tools for adaptation to the 
impacts of climate change, with the main emphasis on agriculture and forestry management 
in the landscape

No BIOFORSK Other

Development of strategy for mitigation of river fragmentation impacts in the hydrological 
network of the Czech republic

No Norwegian Institute for Nature 
Research

University, college or other teaching 
institution, research institute or think-tank

Czechadapt – System for Exchange of Information on Climate Change Impacts, Vulnerability 
and Adaptation Measures on the Territory of the Czech Republic

No Norwegian University of Life 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Implementation of action plan for Long-stalked Pondweed (Potamogeton praelongus Wulfen) No Agder Natural History Museum 
and Botanical Garden

University, college or other teaching 
institution, research institute or think-tank

Projects w ith donor project partners 18 out of 84 (21.4% ) Planned grant amount for projects w ith donor project partners € 8,572,703
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Project id Donor state

CZ03-0012 Norway

CZ03-0029 Iceland

CZ03-0031 Norway

CZ03-0042 Norway

CZ03-0046 Norway

CZ03-0049 Norway

CZ03-0051 Norway

CZ03-0072 Iceland

CZ03-0076 Norway

CZ03-0079 Norway

CZ03-0081 Norway

CZ03-0089 Norway

Norway

Norway

CZ03-0112 Norway

CZ03-0113 Norway

CZ03-0124 Iceland

CZ03-0131 Norway

CZ03-0136 Norway

CZ03-0138 Iceland

CZ03-0143 Norway

CZ03-0154 Norway

CZ03-0161 NorwayKids On The Road No BYMIF Regional or local authority

Participatory budgeting as a tool for dialogue betweeen town halls and citizens No Ideas Bank Foundation (IBF) Other type of NGO

Home is best - even if mom or dad are single No Voksne for Barn Other type of NGO

Academy of free and active citizenship No Nord-Odal Kommune Regional or local authority

Synergy Effect of Volunteering-building civil society by connecting NGOs, municipalities, 
communities

No Alþjóðleg ungmennaskipti (AUS) Other type of NGO

Do we (get to) know each other? Participative community development No HERE Creative Centre svf. Other type of NGO

Compass - Communication and Participation Sure Thing No Ideas Bank Foundation (IBF) Other type of NGO

"Invisible Minorities" - Visibility Actions of issues of LGBT youth, families and elderly No LLH Bergen og Hordaland Other type of NGO

Women Welcome No Caritas Norway Service provision organization (NGO)

CZ03-0099 Stop discrimination on labour market No Juridisk Rådgivning For Kvinner Other type of NGO

Voksne for Barn Other type of NGO

Awareness raising on climate change adaptation measures in the Czech towns using the 
Norwegian practice

No The Institute of Transport 
Economics

University, college or other teaching 
institution, research institute or think-tank

I Do Not Want To Pay For the Climate Change: From Ideas To Action No Friends of the Earth Norway Advocacy organization (NGO)

Children Live Outside. Increased Wellbeing and Env. Responsibility Via Play and Learning in 
Nature

No Forestry Extension Institute Other type of NGO

The land trust of Podblanicko region – development of activities and care of valuable areas 
through landowners and farmers

No The Biofokus Foundation Foundation

Improving the public image of environmental NGOs in the Czech Republic No Grid-Arendal Foundation

Fair School - Equal Chances for all Children No Icelandic Human Rights Centre Other type of NGO

PACT, PAarticipation - Communication - Transparency No The Ideas Bank Foundation Foundation

Strengthening democratic decision making concerning Sumava National Park No Friends of the Earth (Norway) Advocacy organization (NGO)

Comprehensive aid to victims of domestic and sexual violence and their loved ones No FMSO The Norwegian Foundation 
Against Sexual Abuse

Foundation

Plzeň - City of (Political) Culture: Support of Participatory Democracy on Local Level No Ideas Bank Foundation (IBF) Other type of NGO

The Amnesty International Living Library – With Openness Through Reading No Amnesty International Norway Other type of NGO

Together for women: let's talk about it No Samtok um kvennaathvarf Other type of NGO

CZ03 - Funds for Non-governmental Organisations

Project Name Pre-defined project Donor project partner Type of organisation
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CZ03-0166 Iceland

CZ03-0188 Norway

CZ03-0190 Norway

CZ03-0218 Norway

Project id Donor state

CZ04-0001 Norway

CZ04-0027 Norway

Project id Donor state

CZ06-0001 Norway

CZ06-0002 Norway

CZ06-0005 Norway

CZ06-0006 Iceland

Norway

Norway

CZ06-0009 Norway

CZ06-0011 Norway

CZ06-0012 NorwayRestoration of the Selected Paintings and Furniture of the Archbishop´s Castle in Kroměříž No Norwegian Institute for Cultural 
Heritage Research (NIKU)

University, college or other teaching 
institution, research institute or think-tank

Renovation and Rehabilitation of St James’s Church In Unesco World Heritage Site Kutná 
Hora

No KA Association for Employers in 
the Church of Norway

Other

Revitalization of the Church of the Virgin Mary Assumption in Konojedy by Úštěk No Norwegian book publisher for  
architecture and art

Other

CZ06-0007 The Revival of the Convent Complex of St. Agnes of Bohemia. Historic Treasure in the Centre 
of the Capital

No Norwegian Institute for Cultural 
Heritage Research (NIKU)

University, college or other teaching 
institution, research institute or think-tank

Stiftelsen herStay fundational Other type of NGO

Reconstruction of the Renaissance Church of the Assumption of the Virgin Mary - Horní 
Maršov

No KA Association for Employers in 
the Church of Norway

Other

Restored SVIJANY CASTLE presents unique sites of Bronze Age, and other history and 
culture

No Institute of Archaeology, Iceland Other type of NGO

Digital Restoration of Czech Film Heritage Yes Norwegian National Library National agency

Industrial Heritage Yes Directorate for Cultural Heritage National agency

Projects w ith donor project partners 2 out of 14 (14.3% ) Planned grant amount for projects w ith donor project partners € 1,092,491

CZ06 - Cultural Heritage and Contemporary Arts 

Project Name Pre-defined project Donor project partner Type of organisation

Codification of legislation supporting families, substitute family care and system of care for 
vulnerable children

Yes Norwegian Directorate for 
Children, Youth and Family 
Affairs (Bufdir)

Government ministry

Child in the Center of Interest No Oslo Krisesenter Foundation

CZ04 - Children and Youth at Risk 

Project Name Pre-defined project Donor project partner Type of organisation

Strengthening professionalism of land trusts - a way to improve the care of natural heritage 
with land owners involvement

No Naturvernforbundet in Buskerud 
(NiB)

Public benefit organization / Tax-exempt 
organization

Projects w ith donor project partners 26 out of 231 (11.3% ) Planned grant amount for projects w ith donor project partners € 1,277,655

Creative partnerships – support of education of Roma pupils No The Great Pretenders Professional association

Be my tutor! No Pedverket Kompetanse University, college or other teaching 
institution, research institute or think-tank

I see! About Soul and Body for Women with Intellectual Disabilities No University of Iceland University, college or other teaching 
institution, research institute or think-tank
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CZ06-0017 Norway

CZ06-0018 Norway

CZ06-0019 Norway

CZ06-0022 Norway

CZ06-0025 Norway

CZ06-0026 Norway

CZ06-0027 Norway

CZ06-0028 Norway

Norway

Iceland

Iceland

Norway

CZ06-0031 Norway

Norway

Iceland

CZ06-0033 Norway

CZ06-0034 Norway

Iceland

Iceland

Iceland

CZ06-0036 Norway

CZ06-0037 Norway

CZ06-0039 Norway

CZ06-0040 Norway

TANECVALMEZ & Jo Stromgren Kompani & 420PEOPLE No Jo Stromgren Kompani Other

PUNKT/MUSIC INFINITY No Stiftelsen Punkt Public benefit organization / Tax-exempt 
organization

Norwegian forest on the Czech stage No Victoria Haugane Meirik Other

World Roma Festival KHAMORO No NGO Yagori Other type of NGO

CZ06-0035 Skugga Baldur No Hitt Húsid Other

Jón Saemundur Other

List án landamara  (Art Without 
Borders)

Other

International Roma Music Festival Romale No Stella Polaris Professional association

Norway Artway No Stiftelsen Bergen Internasjnole 
Teater

Foundation

CZ06-0032 Comparing several Puppet Theatre Dramatizations of a Norwegian Folk-tale No Teater Innlandet Other

Bruduheimar - World of Puppets 
(Bernd Ogrodnik)

Other

Other

Future of European Design and Applied art No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Other

The Sunna Gunnlaugs Trio Other

CZ06-0030 Monastery Broumov - Living European Centre of Culture and Education No Árstídir Other

Engegard Quartet

Historical Tapestries and Textiles from the Collection of the Museum of Decorative Arts in 
Prague - Conservation and Presentation

No University Museum of Bergen Other

CZ06-0029 International Music Festival Bohemia JazzFest 2015 No Hakon Kornstad Ensemble 'Tenor 
Battle'

Reconstruction and Rehabilitation of the Church of St. James in Brno No KA Association for Employers in 
the Church of Norway

Other

When in Wallachian, do as the Wallachians do No Maihaugen, Stiftelsen 
Lillehammer Museum

Other

THE RACK RAILWAY – UNIQUE AND LIVING CULTURAL HERITAGE OF THE JIZERA 
MOUNTAINS AND THE GIANT MOUNTAINS

No Norwegian Railway Museum 
Steam Railway

Other

Castle Kolec - Museum of Beekeeping No Norwegian Beekeepers Foundation

Restoration of the interior and mobiliary of the functionalistic synagogue in Brno and its 
opening to public

No Jewish Museum Oslo Other

Pruhonice park - Rennovation of Castle Alpin Rock garden No UiT The Arctic university of 
Norway, Tromso University

University, college or other teaching 
institution, research institute or think-tank

BOOKS REDISCOVERED ONCE AGAIN No The Archive Foundation Foundation
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CZ06-0041 Norway

CZ06-0043 Norway

CZ06-0044 Norway

CZ06-0045 Norway

CZ06-0046 Norway

CZ06-0047 Norway

Norway

Norway

CZ06-0049 Norway

CZ06-0050 Norway

CZ06-0051 Norway

CZ06-0052 Norway

Norway

Iceland

Norway

Norway

CZ06-0055 Norway

CZ06-0056 Norway

CZ06-0057 Norway

CZ06-0058 Iceland

CZ06-0059 Iceland"The Soul of Money" exhibition No Partnership Castro & Ólafsson Other type of NGO

Projects w ith donor project partners 45 out of 58 (77.6% ) Planned grant amount for projects w ith donor project partners € 14,266,667

Northern Lights at Ostrava Kamera Oko 2015 No Foreningen Norske Filmfotografer 
(Norwegian Society of 
Cinematographers)

Regional or local authority

The International Festival THEATRE No Vesturport Europa Films Ltd. Other

Festivals of Live Cinema – Collaboration of the Czech (PAF) and Norwegian (Screen City) 
Platforms for Film and Contemporary Art of the Moving Image

No Screen City Festival Other type of NGO

Synapse 2015 No Stiftelsen Insomnia Foundation

CZ06-0054 DOC.STREAM: New Impulses for Czech-Norwegian Documentary Environment No Bergen International Film Festival 
(BIFF)

Small or medium sized enterprise (SME)

Western Norway Film Center Other type of NGO

CZ06-0053 Frontiers of the Solitude No Atelier Nord Foundation

Skaftfell – Visual Arts Center Other type of NGO

Touch the Music - Music the Art of the Soul No Tou Scene AS Micro-enterprise

Showcase festival ITCH MY HAHAHA No Jon-Eirik Boska Musikk Other

Nordspiration No Dansearena nord Other type of NGO

Cirk-UFF 2015 / Norwegian section No Cirkus Xanti Other

CZ06-0048 ARTSCAPE NORWAY - overlapping aspects of art in public space and landscape in Norway as 
an inspiration for the Czech Republic

No National Tourist Route Dept. of 
the Norwegian Public Roads 
Administration

National agency

ROM for kunst og arkitektur Other type of NGO

TRANS(e)MISSION – Partnership program of new art/tech festivals and workshops dedicated 
to digital media impact on visual art and generally on culture in Czech and Norway 

No TEKS-Trondheim Electronic Arts 
Centre

Other type of NGO

Let´s Sing! No SCHOLA CANTORUM-Institutt for 
musikkvitenskap

Other

Scintilla Tour No LOOK PROMO Marius Solvang 
Hansen

Other

Castle Český Krumlov - Study Center No Norwegian University College of 
Agriculture and Rural 
Development

University, college or other teaching 
institution, research institute or think-tank

Sniper's Lake No Baerum Kulturhus Other

Exhibition and performance event curated by Anne-Szefer Karlssen No Anne Szefer Karlssen Other
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Project id Donor state

CZ07-0022 Norway

CZ07-0024 Norway

CZ07-0027 Norway

CZ07-0029 Norway

CZ07-0032 Norway

CZ07-0035 Norway

CZ07-0036 Norway

CZ07-0039 Norway

CZ07-0040 Norway

CZ07-0041 Norway

CZ07-0042 Norway

CZ07-0043 Norway

CZ07-0044 Norway

CZ07-0045 Norway

CZ07-0047 Norway

CZ07-0048 Norway

CZ07-0049 Norway

CZ07-0051 Norway

CZ07-0052 Norway

CZ07-0053 Norway

CZ07-0054 NorwayIndividual grants for students No The University of Agder University, college or other teaching 
institution, research institute or think-tank

Individual grants for students No Norwegian Academy of Music University, college or other teaching 
institution, research institute or think-tank

Individual grants - students - Mikulas Brazda No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Study stay in Stavanger - a "programming semester" No University of Stavanger University, college or other teaching 
institution, research institute or think-tank

Individual grants - students - Gabriela Štěpanyová No The University of Agder University, college or other teaching 
institution, research institute or think-tank

Individual PhD Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual grants - students - Viktor Sochor No BI Norwegian Business School University, college or other teaching 
institution, research institute or think-tank

Analytical and numerical studies of ionospheric plasma instabilities No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Marketing strategies within mathematical programming - demand based
management

No Molde University College University, college or other teaching 
institution, research institute or think-tank

Individual grants for students No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Improvement of computer skills and functional metagenomic data analysis No Norwegian University of Life 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Learning the advanced skills of analysing data on student achievement No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual grants - students - Stanislava Bartáková No University of Stavanger University, college or other teaching 
institution, research institute or think-tank

Sharing experience of administration of PhD program No NHH Norwegian School of 
Economics

University, college or other teaching 
institution, research institute or think-tank

Individual grants - teachers/academic staff/administrative staff - Antonie Doležalová No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Community Innovative Entrepreneurship Study Course No The Norwegian University College 
for Agriculture and Rural 
Development

University, college or other teaching 
institution, research institute or think-tank

Evaluation of approaches to research in the field of biowaste No University of Oslo University, college or other teaching 
institution, research institute or think-tank

The transition of physically handicapped graduates to the labour market No Norwegian university of science 
and technology

University, college or other teaching 
institution, research institute or think-tank

Czech - Norwegian Mobility Partnership No Faculty of Business 
Administration (FBA), Hedmark 
university college (HUC)

University, college or other teaching 
institution, research institute or think-tank

Education collaboration in mechanical engineering No Ostfold University College University, college or other teaching 
institution, research institute or think-tank

Development and Creation of Teaching Methods in Lifelong Learning
Programmes

No Sogn o Fjordane University 
College

University, college or other teaching 
institution, research institute or think-tank

CZ07 - EEA Scholarship Programme; Bilateral Scholarship Programme 

Project Name Pre-defined project Donor project partner Type of organisation
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CZ07-0055 Norway

CZ07-0056 Norway

CZ07-0057 Norway

CZ07-0058 Norway

CZ07-0059 Norway

CZ07-0060 Norway

CZ07-0061 Norway

CZ07-0063 Norway

CZ07-0065 Norway

CZ07-0066 Norway

CZ07-0067 Norway

CZ07-0068 Iceland

CZ07-0069 Iceland

CZ07-0070 Norway

CZ07-0071 Norway

CZ07-0073 Norway

CZ07-0074 Norway

CZ07-0075 Norway

CZ07-0076 Norway

CZ07-0077 Norway

CZ07-0078 Norway

CZ07-0079 Iceland

CZ07-0080 Iceland

Individual Staff Mobility Grant No University of Iceland University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Iceland University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Formation of research for young researchers in the field of advanced materials for catalysis 
and bioapplications

No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility No Gjovik University College University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility No Breidholt College University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Iceland University, college or other teaching 
institution, research institute or think-tank

Individual student mobility grant. Planned mobility to Lillehammer University College, Norway 
in 2015/spring semester for studies in Economics studies

No Lillehammer University College University, college or other teaching 
institution, research institute or think-tank

Individual student mobility grant. Planned mobility to University of Oslo, Norway in 
2015/spring semester for studies in Financial and insurance mathematics

No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual grants - students - Pupíková Monika No University of Oslo University, college or other teaching 
institution, research institute or think-tank

SPORTS TRAINING AND DEVELOPMENT OF THE PERFORMANCE OF CROSS COUNTRY
SKIERS IN THE CZECH REPUBLIC AND NORWAY

No Norwegian School of Sport 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Individual grants - students - Damek Marek No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Research project focusing on marketing communication targeting people over the age of 55 No Lillehammer University College University, college or other teaching 
institution, research institute or think-tank

Individual grants for students No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Individual grants - students - Klíma Antonín No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Individual grants for students No BI Norwegian Business School University, college or other teaching 
institution, research institute or think-tank

Individual grants - students - Dubišarová Lenka No Lillehammer University College University, college or other teaching 
institution, research institute or think-tank

Individual grants - students - Šestořád Tomáš No BI Norwegian Business School University, college or other teaching 
institution, research institute or think-tank



Czech Republic – Strategic Report 2014 – Update 

43 
 

 

CZ07-0081 Norway

CZ07-0082 Norway

CZ07-0083 Norway

CZ07-0084 Norway

CZ07-0085 Norway

CZ07-0086 Norway

CZ07-0088 Norway

CZ07-0089 Iceland

CZ07-0090 Norway

CZ07-0093 Norway

CZ07-0095 Norway

CZ07-0096 Norway

CZ07-0097 Norway

CZ07-0098 Norway

CZ07-0099 Norway

CZ07-0100 Iceland

CZ07-0101 Norway

CZ07-0102 Norway

CZ07-0103 Iceland

Norway

Norway

CZ07-0105 Norway

CZ07-0106 NorwayIndividual PhD Mobility Grant No The University Centre in Svalbard University, college or other teaching 
institution, research institute or think-tank

University, college or other teaching 
institution, research institute or think-tank

Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Individual PhD Mobility Grant No Norwegian University of Life 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Establishing Czech-Icelandic collaboration in plant cytogenomics No University of Iceland University, college or other teaching 
institution, research institute or think-tank

CZ07-0104 Individual Staff Mobility Grant No Molde University College

Individual Staff Mobility Grant No Oslo and Akershus University 
College

University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Oslo and Akershus University 
College of Applied Sciences

University, college or other teaching 
institution, research institute or think-tank

Individual research period: public acceptability of environmental policies No University in Bergen, Faculty of 
Social Sciences

University, college or other teaching 
institution, research institute or think-tank

In vitro methods and approaches to study human exposure to environmental
pollutants

No University of Iceland University, college or other teaching 
institution, research institute or think-tank

University of Oslo - Ján Švehla No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual study stay - Anežka Nečasová No Institute of Basic Medical 
Science, University of Oslo

University, college or other teaching 
institution, research institute or think-tank

New important microextraction techniques for rapid sampling and sample
preparation

No University of Oslo, School of 
Pharmacy, Department of 
Pharmaceutical Chemistry

University, college or other teaching 
institution, research institute or think-tank

Student placement - Damek Marek No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Work Shadowing of Thomas H. Eriksen: Senior researcher from the University of
Olso transferring knowledge to a junior researcher from the University of Hradec
Kralove

No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Shadowing of research, management and educational activities No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Polar ecology course - geosciences No The University Centre in Svalbard University, college or other teaching 
institution, research institute or think-tank

Deep learning and its application No University of Iceland University, college or other teaching 
institution, research institute or think-tank

SPORTS TRAINING AND DEVELOPMENT OF PERFORMANCE CROSS COUNTRY
SKIERS IN THE CZECH REPUBLIC AND NORWAY

No Norwegian School of Sport 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Health determinants and health inequalities in the Czech Republic and Norway:
lessons, challenges and perspectives of cooperation

No Bergen University College University, college or other teaching 
institution, research institute or think-tank

Individual PhD Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No NHH Norwegian School of 
Economics

University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank



Czech Republic – Strategic Report 2014 – Update 

44 
 

 

CZ07-0107 Norway

CZ07-0108 Iceland

CZ07-0110 Iceland

CZ07-0111 Norway

CZ07-0112 Iceland

CZ07-0113 Norway

CZ07-0114 Iceland

CZ07-0115 Norway

CZ07-0116 Iceland

CZ07-0117 Iceland

CZ07-0118 Norway

CZ07-0119 Norway

CZ07-0120 Norway

CZ07-0121 Norway

CZ07-0122 Norway

CZ07-0123 Norway

CZ07-0124 Norway

CZ07-0125 Norway

CZ07-0126 Norway

CZ07-0127 Norway

CZ07-0128 Norway

CZ07-0129 Norway

CZ07-0130 Norway

CZ07-0131 NorwayIndividual Student Mobility Grant No Norwegian University of Life 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Life 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Mobility of students and education staff leading to the integration of the interactive visual 
analysis with analysis and visualization of protein structures and their ensembles

No University of Bergen University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Telemark University College University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Iceland University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Gjovik University College University, college or other teaching 
institution, research institute or think-tank

Collaboration in the execution of doctoral study programmes focusing on engineering, 
materials and mechatronics

No University of Stavanger University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Iceland University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Nord-Troms videregaende skole University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Fjölbrautaskóla Snafellinga University, college or other teaching 
institution, research institute or think-tank

Outdoor Learning and Health Physical Education in Cross-curricular Education No University of Stavanger University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Iceland University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Iceland University, college or other teaching 
institution, research institute or think-tank

Art-Research Bridge No University of Iceland University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Norwegian University of Life 
Sciences

University, college or other teaching 
institution, research institute or think-tank
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CZ07-0132 Norway

CZ07-0133 Norway

CZ07-0134 Norway

CZ07-0135 Norway

CZ07-0136 Norway

CZ07-0137 Norway

CZ07-0138 Norway

CZ07-0139 Norway

CZ07-0140 Norway

CZ07-0141 Norway

CZ07-0142 Norway

CZ07-0143 Norway

CZ07-0144 Norway

CZ07-0145 Norway

CZ07-0146 Iceland

CZ07-0147 Iceland

CZ07-0148 Norway

CZ07-0149 Norway

CZ07-0150 Norway

CZ07-0151 Liechtenstein

CZ07-0152 Norway

CZ07-0153 Norway

CZ07-0154 Norway

CZ07-0155 NorwayIndividual Student Mobility Grant No Ostfold University College University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Bergen University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Aalesund University College University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Liechtenstein University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Bergen University College University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No UiT The Arctic university of 
Norway, Tromso University

University, college or other teaching 
institution, research institute or think-tank

TIME - Technologies in Modern Education No Kópavogur Institute of Education University, college or other teaching 
institution, research institute or think-tank

Mathematical Education Through Modeling Authentic Situations - METMAS No The University of Agder University, college or other teaching 
institution, research institute or think-tank

New Public Management Reforms and Accounting Practices in Municipalities of the Czech 
Republic and Norway

No Buskerud and Vestfold University 
College

University, college or other teaching 
institution, research institute or think-tank

Universities approaches in tackling the changing job markets for graduates No University of Bifrost University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Bergen University, college or other teaching 
institution, research institute or think-tank

Individual PhD Mobility Grant No Hedmark University College University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Sør-Trøndelag University College University, college or other teaching 
institution, research institute or think-tank

Individual PhD Mobility Grant No The University of Agder University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Bergen University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Bergen University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Bergen School of Architecture / 
Bergen Arkitekt Skole

Other type of NGO

Individual Student Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Ostfold University College University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank
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CZ07-0156 Norway

CZ07-0157 Norway

CZ07-0158 Norway

CZ07-0159 Norway

CZ07-0160 Norway

CZ07-0161 Norway

CZ07-0162 Norway

CZ07-0163 Norway

CZ07-0164 Norway

CZ07-0165 Norway

CZ07-0166 Norway

CZ07-0167 Norway

CZ07-0168 Norway

CZ07-0169 Norway

CZ07-0170 Norway

CZ07-0171 Iceland

CZ07-0172 Norway

CZ07-0173 Norway

CZ07-0174 Norway

CZ07-0175 Norway

CZ07-0176 Norway

CZ07-0177 Norway

CZ07-0178 Norway

CZ07-0179 NorwayIndividual PhD Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Promotion of cooperation and sharing of experience in early childhood education No Queen Maud University College 
of Early Childhood Education

Other type of NGO

Individual PhD Mobility Grant No UiT The Arctic university of 
Norway, Tromso University

University, college or other teaching 
institution, research institute or think-tank

Individual PhD Mobility Grant No Queen Maud University College 
of Early Childhood Education

Other type of NGO

MIDPOINT/Norway - Script Development Programme No The Norwegian Film School University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No NHH Norwegian School of 
Economics

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Marketing of Galleries and Trade of Artworks in the Czech Republic and Iceland No University of Bifrost University, college or other teaching 
institution, research institute or think-tank

BEGIN: Broadening experience with guidance in vocational education No Norwegian University of Life 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Life 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No NHH Norwegian School of 
Economics

University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Aspasen skole University, college or other teaching 
institution, research institute or think-tank

Individual PhD Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No BI Norwegian Business School University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Norwegian University of Science 
and Technology

University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Norwegian University of Life 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No Gjovik University College University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No Ostfold University College University, college or other teaching 
institution, research institute or think-tank

Individual Staff Mobility Grant No University of Bergen University, college or other teaching 
institution, research institute or think-tank

Individual PhD Mobility Grant No UiT The Arctic university of 
Norway, Tromso University

University, college or other teaching 
institution, research institute or think-tank

Individual PhD Mobility Grant No Lillehammer University College University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No NHH Norwegian School of 
Economics

University, college or other teaching 
institution, research institute or think-tank
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CZ07-0180 Norway

CZ07-0181 Norway

CZ07-0182 Norway

CZ07-0183 Norway

Project id Donor state

CZ08-0001 Norway

CZ08-0003 Norway

CZ08-0004 Norway

Project id Donor state

CZ09-0001 Norway

CZ09-0002 Norway

CZ09-0003 Norway

CZ09-0004 Norway

CZ09-0005 Norway

CZ09-0006 Norway

CZ09-0008 Norway

CZ09-0009 Norway

Nuclear Architecture in the regulation of autophagy, DNA repair and gene expression No University of Oslo University, college or other teaching 
institution, research institute or think-tank

3D yeast colony genomics: A model for cancer progression and development of drug 
resistance in biofilms

No Oslo University Hospital University, college or other teaching 
institution, research institute or think-tank

Governance, social investments and social INNovation in CARE services in the Czech Republic 
and Norway 

No Oslo and Akershus University 
College

University, college or other teaching 
institution, research institute or think-tank

Source-Term Determination of Radionuclide Releases by Inverse Atmospheric Dispersion 
Modelling (STRADI)

No Norwegian Institute for Air 
Research

University, college or other teaching 
institution, research institute or think-tank

Biomaterials and stem cells in the treatment of stroke and spinal cord injury No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Phosporylation-medicated signalling in DNA damage response and cancer No Oslo University Hospital University, college or other teaching 
institution, research institute or think-tank

Macromolecular toolbox for biomedical applications No University of Oslo University, college or other teaching 
institution, research institute or think-tank

Harvesting big text data for under-resourced languages No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

CZ09 - The Czech – Norwegian Research Programme

Project Name Pre-defined project Donor project partner Type of organisation

Study of Carbon capture and storage pilot technologies for coal fired power plants in the 
Czech Republic

No SINTEF ENERGI AS Other

Projects w ith donor project partners 3 out of 4 (75.0% ) Planned grant amount for projects w ith donor project partners € 2,977,598

Carbon Capture & Storage – Sharing Knowledge and Experience No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Preparation of a Research Pilot Project on CO2 Geological Storage in the Czech Republic 
(REPP-CO2)

No IRIS - International Research 
Institute of Stavanger

National agency

CZ08 - Pilot studies and surveys on CCS technology 

Project Name Pre-defined project Donor project partner Type of organisation

Individual Staff Mobility Grant No Norwegian University of Life 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Projects w ith donor project partners 142 out of 142 (100.0% ) Planned grant amount for projects w ith donor project partners € 968,899

Individual PhD Mobility Grant No Queen Maud University College 
of Early Childhood Education

Other type of NGO

Individual Staff Mobility Grant No Norwegian University of Science 
and Technology (NTNU)

University, college or other teaching 
institution, research institute or think-tank

Individual Student Mobility Grant No University of Oslo University, college or other teaching 
institution, research institute or think-tank



Czech Republic – Strategic Report 2014 – Update 

48 
 

 

CZ09-0010 Norway

CZ09-0011 Norway

CZ09-0012 Norway

CZ09-0013 Norway

CZ09-0014 Norway

CZ09-0015 Norway

CZ09-0016 Norway

CZ09-0017 Norway

CZ09-0018 Norway

CZ09-0019 Norway

Project id Donor state

CZ10-0001 France

Project id Donor state

CZ11-0001 Norway

Norway

Norway

CZ11-0003 Norway

National agency

Norwegian Resource centre for 
rare diseases, Oslo (Frambu(

National agency

Support of the activities of the National Coordinating Centre for the Prevention of Injuries 
and Violence, and for Child Safety on the workplace of applicants and project partners

Yes Norwegian Safety Forum Other type of NGO

The creation of a comprehensive rehabilitation system for the mentally ill and its 
implementation in the Inpatient Facilities

Yes Oslo Hospital University National agency

CZ11-0002 National Coordinating Centre for Rare Diseases at the Motol University Hospitals Yes Haukeland University Hospital 
Bergen

CZ11 - Public Health Initiatives 

Project Name Pre-defined project Donor project partner Type of organisation

Project to strengthen anti-corruption and anti-money laundering systems in the Czech 
Republic (component 1)

Yes Council of Europe International institutions council of Europe

Projects w ith donor project partners 1 out of 1 (100.0% ) Planned grant amount for projects w ith donor project partners € 696,935

Projects w ith donor project partners 18 out of 18 (100.0% ) Planned grant amount for projects w ith donor project partners € 10,638,728

CZ10 - Capacity-building and Institutional Cooperation between Benificiary State and Norwegian Public Institutions, Local and Regional Authorities 

Project Name Pre-defined project Donor project partner Type of organisation

Structuring effect of submerged macrophytes on trophic relationships and distribution of fish 
in deep lakes

No Norwegian Institute for Nature 
Research

University, college or other teaching 
institution, research institute or think-tank

Naturalness in Human Cognitive Enhancement No Gjøvik University College University, college or other teaching 
institution, research institute or think-tank

Comparative study of Huntington’s disease using biochemical, immunocytochemical and 
molecular genetic methods on the mouse, minipig and human  tissues and cells  

No Oslo University Hospital University, college or other teaching 
institution, research institute or think-tank

Physical Activity as a Part in  Treatment of Psychiatric Patients No Norwegian School of Sport 
Sciences

University, college or other teaching 
institution, research institute or think-tank

Phase behaviour in CCS systems No SINTEF ENERGI AS Other

Tissue engineering of genetically competent corneal/conjunctival cells for subsequent 
grafting in human medicine

No Oslo University Hospital University, college or other teaching 
institution, research institute or think-tank

A new methodological approach for identification of industrial pollution:  Isotope 
fingerprinting and bacterial community changes

No BIOFORSK Other

Assessing water quality improvement options concerning  nutrient and pharmaceutical 
contaminants in rural watersheds

No BIOFORSK Other

Advanced Detectors for Better Awareness of Neutrons and Gamma Rays in Environment No Stiftelsen SINTEF University, college or other teaching 
institution, research institute or think-tank

Human, Agricultural, and Climatic Impact on Ecological Rules: macroecological analysis of 
palaeobiological datasets

No Lillehammer University College University, college or other teaching 
institution, research institute or think-tank
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CZ11-0009 Norway

CZ11-0013 Norway

CZ11-0028 Norway

CZ11-0029 Norway

CZ11-0039 Norway

CZ11-0040 Norway

CZ11-0047 Norway

CZ11-0051 Norway

CZ11-0055 Norway

CZ11-0059 Norway

CZ11-0076 Norway

CZ11-0077 Norway

Norway

Norway

Project id Donor state

CZ12-0003 Norway

CZ12-0004 Norway

CZ12-0008 Norway

CZ12-0013 Norway

CZ12-0015 NorwayViolence (non)public issue No Oslo Crisis Centre Foundation

Lifelong Economic Impacts of Maternity No NHH Norwegian School of 
Economics

University, college or other teaching 
institution, research institute or think-tank

Gender in Innovation – Innovation in Clusters No Innovation Norway Oppland National agency

Women at the sidelines(?) No University of Bergen, Faculty of 
Social Sciences

University, college or other teaching 
institution, research institute or think-tank

Diversity 2013+ - Getting women on board No Institute for social research University, college or other teaching 
institution, research institute or think-tank

Projects w ith donor project partners 16 out of 91 (17.6% ) Planned grant amount for projects w ith donor project partners € 4,861,417

CZ12 - Mainstreaming Gender Equality and Promoting Work-Life Balance & Domestic and Gender-based Violence; Let’s give (wo)men a chance

Project Name Pre-defined project Donor project partner Type of organisation

CZ11-0080 From isolation to integration through complex care for clients disabled by mental disorders No Norwegian Council for Mental 
Health

Other type of NGO

The Norwegian Association of 
Mental Health of Youth

Community-based Organization (NGO)

Healthy and Free No ROS –Rådgivning om 
spiseforstyrrelser

Other type of NGO

Cepik – primary prevention of childhood obesity No Institute of Basic Medical 
Science, University of Oslo

University, college or other teaching 
institution, research institute or think-tank

Parallel Lives II. No Oslo and Akershus University 
College of Applied Sciences

University, college or other teaching 
institution, research institute or think-tank

Zippy´s Friends in Czech Republic No Organisasjonen Voksne for Barn Other type of NGO

The creation of a complex program of social health care services to the prevention of long-
term hospitalization of people with severe mental illness

No Baerum District Psychiatric 
Centre Vestre Viken Hospital of 
Trust

Regional or local authority

Injury prevention with the Blue Hippo No Norwegian Safety Forum Other type of NGO

Creation of internet-based multidiscipliniary counselling and a destigmatization webpage 
platform

No Buskerud and Vestfold University 
College

University, college or other teaching 
institution, research institute or think-tank

Community, rehabilitation, treatment No Association of Vocational 
Rehabilitation Enterprises

Other

Physical health care for mentally ill patients and independent life skills training No University Hospital of North 
Norway HF

Regional or local authority

University Hospital Ostrava - Building care center for comprehensive rehabilitation in mental 
health care 

No Norwegian Centre for Integreted 
Telemedicine, University Hospital 
of North Norway HF

Regional or local authority

The psychiatric hospital in Opava - a creation of conditions for implementation of 
transformation of the psychiatric care in Moravian-Silesian region

No Baerum District Psychiatric 
Centre Vestre Viken Hospital of 
Trust

Regional or local authority

START - CRS Comprehensive rehabilitation to self-sufficiency No Baerum District Psychiatric 
Centre Vestre Viken Hospital of 
Trust

Regional or local authority
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CZ12-0016 Norway

CZ12-0019 Norway

CZ12-0022 Norway

CZ12-0026 Norway

CZ12-0030 Norway

CZ12-0031 Norway

Norway

Norway

CZ12-0037 Norway

CZ12-0045 Norway

CZ12-0046 Norway

CZ12-0048 Norway

Project id Donor state

CZ13-0001 Norway

Project id Donor state

CZ15-0002 Norway

CZ15-0003 Norway

Projects w ith donor project partners 2 out of 7 (28.6% ) Planned grant amount for projects w ith donor project partners € 822,427

A system of further education for employees of the Probation and Mediation Service of the 
Czech Republic

Yes Norwegian Directorate for 
Correctional Services

National agency

Projects for vulnerable groups and further education of employees of the Prison Service Yes Directorate of Norwegian 
Correctional Services

National agency

CZ15 - Judicial Capacity-building Cooperation and Correctional Services, including Non-custodial Sanctions 

Project Name Pre-defined project Donor project partner Type of organisation

Domestic and Gender-based Violence & Mainstraming Gender Equality and Promoting Work-
Life Balance

Yes Alternative to Violence Other type of NGO

Projects w ith donor project partners 1 out of 1 (100.0% ) Planned grant amount for projects w ith donor project partners € 799,955

CZ13 - Domestic and Gender-based Violence & Mainstreaming Gender Equality and Promoting Work-Life Balance

Project Name Pre-defined project Donor project partner Type of organisation

Incorruptible Women? Gender Dimensions of Corruption No Transparency International 
Norway

Public benefit organization / Tax-exempt 
organization

Projects w ith donor project partners 16 out of 55 (29.1% ) Planned grant amount for projects w ith donor project partners € 2,484,600

I will not be a victim! No Self help for migrants and 
refugees

Other type of NGO

Equal opportunities for migrant women No Advokatfirma Andersen + Bache-
Wiig AS

Small or medium sized enterprise (SME)

Other type of NGO

Skeive Filmer The Oslo Gay and 
Lesbian Film Festival

Other type of NGO

Men against Violence towards Women and Children No Reform - Resource Centre for 
Men

Grass root initiative (NGO)

Not with You! Or Prevention of Violence on Women in Sex Business No Pro Sentret Other type of NGO

CZ12-0034 Prevention of homophobia and bullying of young LGBT people No Oslo Pride

Homelike: together against violence No KUN Center for Gender Equality Advocacy organization (NGO)

Together we can fight violence against women in the sex-industry No Pro Sentret Other type of NGO

ForFairPlay No Active 24 Norway AS Large enterprise

Escape from the Maze of  Violence No FMSO The Norwegian Foundation 
Against Sexual Abuse

Foundation

Stop Cyber-Violence against Women and Men No KUN Center for Gender Equality Advocacy organization (NGO)
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Czech Republic - Summary

Project grant amount total° € 100 033 817

Number of projects° 714

Number of projects with donor project partners° 290

Proportion of projects with donor project partners° 40,559%

° To be updated - last call CZ07 in progress

Number of programmes * 14

EEA and Norway grants committed € 121 211 000

* Excluding Technical assistance programmes and PA22
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ANNEX 3 – PUBLICITY ACTIVITIES IN 2015 (January – August) 
 
 
During January to August 2015, one Programme Launch Conference (CZ08) and several Projects 
Launch and Press conferences (as stated below) were held. The Ministry of Finance – the NFP and 
Programme Operator communicate with Programme Partners and Project partners and attend some 
of these conferences as an opportunity to monitor the supported projects. These events are 
opportunities to take photos and write articles which are published on the website and through the 
social media.  
The open calls of every Programme (except CZ01 and CZ07) were closed and evaluated. 
 
The NFP and PO – Ministry of Finance is supplied with the promotional materials with EEA and 
Norway Grants logos (notebooks, bags, paper folders and pens), which are used in seminars, 
conferences and workshops as part of the promotion of the EEA and Norway Grants. 
 
For providing information about the EEA and Norway Grants 2009-2014, the Ministry of Finance – as 
the National Focal Point and Programme Operator of 10 Programmes – uses websites 
www.eeagrants.cz and www.norwaygrants.cz where information (in Czech and English) on the EEA 
and Norway Grants 2009-2014, including the focus on individual programmes, in accordance with the 
Communication and Design Manual can be found.  
 
Table A. Attendance analysis of websites for period 1 January – 31 August 2015 
 

Number of 
sessions 

Number of 
users 

User’s Country The busiest days Avg. session 
duration 

54 528 25 236 Czech Republic 
91,96% 

11 February 2015 – 
471 sessions 

3 min 08 s 

Avg. number of 
pages 

visited  per 
session 

Returning 
visitors Norway 1.53% 

3 February 2015 – 
439 sessions 

4,26 56,8% Slovakia 1.36% 

 
The Ministry of Finance, as the NFP and PO, also uses social media for promotional purposes 
(Facebook), and information is added continuously, including photos and video recordings. This 
mainly involves information relating to prepared/completed events, etc.  
 
Lists of approved applications under particular programmes were published after verification process 
followed by detailed tables about each approved project with information on Project Promoter, 
region, Partners, project description, allocation and duration.  
 
The email box czp@mfcr.cz, is also an important communication tool, and is used by many potential 
applicants (the general public, potential applicants etc.) to address their questions. 
 
The email box stiznosti-czp@mfcr.cz was set up as the main tool of the Complaints Mechanism. 
Received complaints and warnings are answered within 30 days.  
 
 

http://www.eeagrants.cz/
http://www.norwaygrants.cz/
mailto:czp@mfcr.cz
mailto:stiznosti-czp@mfcr.cz
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Publicity activities within programmes (Programme Operator / Programme Partner) 
 
Programme CZ01 – Technical Assistance and Fund for Bilateral Relations at national level (Ministry 
of Finance / NFP)  
A list of approved applications under the Fund for Bilateral Relations at national level is regularly 
published at the website in the middle of each month.  
 
Programme CZ02 – Environment (Ministry of Finance / Ministry of Environment)  
The Launch Conferences of few projects have already been held. Lot of projects have made an 
entertaining and instructive websites, which are announced on NFP Facebook/website. 
 
Programme CZ03 - Non-Governmental Organizations (Civil Society Development Foundation) 
Programme and Project information were published in many online and printed media. For example 
the Prague Pride festival supporting LGBT rights had a lot of attention (August 2015). 
 
Programme CZ06 – Culture (Ministry of Finance / Ministry of Culture)  
Programme is divided into two parts: 
• protection, revitalization and presentation of movable and immovable cultural heritage  
• cultural diversity and intercultural dialogue 

Both areas attract a lot of public's attention. Programme and Project information have been 
published in many regional and well known media: e.g. article about project “Castle Czech Krumlov - 
Study Center” in Mladá fronta Dnes, an interview about project “Reconstruction of the Renaissance  - 
Church of the Assumption of the Virgin Mary - Horní Maršov” made by Czech television etc. 
The cultural programme, supported by EEA and Norway grants, is very rich – involves performances, 
exhibitions, concerts, visits of cultural heritage etc. The invitations on these actions have been posted 
through Facebook. NFP always try to make clear the connection between the EEA grants and each of 
the cultural activities.   
  
Programme CZ07 - Scholarship Programme (Dům zahraniční spolupráce - Centre for International 
Cooperation in Education / Ministry of Education, Youth and Sports) 
The only Programme with ongoing calls (except CZ01) where 3rd call is running until 12.10.2015 and 
4th call is running until 12.10.2015. 
  
Programme CZ08 - Carbon Capture and Storage (Ministry of Finance/ Ministry of the Environment) 
The Launch conference was held on 8th April 2015. Presentation and video record are published on 
the website. 
 
Programme CZ11 - Public Health (Ministry of Finance / Ministry of Health) 
Programme is divided into two areas: 
• mental health care  
• healthcare for children 

and both areas attract also a lot of public's attention. Articles and photos from visited places and 
conferences are published on the NFP website and Facebook and it has a great response. This is 
mainly because it is not easy to find the financial means, which are needed for these areas. Norway 
grants are appreciated for useful support and people react well on published information. 
PO representatives also jointed the FMO communication workshop and the health inequalities 
seminar held in Warsaw in June 2015. 
 
Programme CZ12 - Let´s give (wo)men a chance (Open Society Fund) 
The conference “Europe Free from Gender-Based Violence: From Commitment to Action”, took place 
on 27 – 28 May 2015 in Prague. The conference had great media coverage.  
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Programme CZ15 - Cooperation in Justice (Ministry of Finance / Ministry of Justice) 
The NFP took the monitoring of the project places (e.g. project “Construction of a production and 
educational hall for retraining courses for prisoners before their release in Příbram Prison”), that will 
give the opportunity to show “before and after” image. 
Also the Programme and Project information have been published in online and printed media.  
 
 
Plans in publicity and information 
 
Currently the National Focal Point is preparing a new brochure on the actual status of the EEA and 
Norway Grants in the Czech Republic. The brochure could summarise the number of approved 
projects, current status, bilateral relations, main activities, etc.  
The NFP will update the most frequently asked questions (FAQ) and replies, which are going to be 
useful for both press and public. 
 
Other activities: 
8 – 10 October 2015, 2015 Meeting of Programme Operators in PA17 (within PA17, CZ06) 
20 – 21 October 2015, Anti-corruption conference “Developing trends in combating corruption, 
money laundering and recovering criminal assets in Europe” (within BFNL, CZ01) 
11 – 12 November 2015, International conference “We accept Inclusion” (within BFNL, CZ01 
together with CZ05) 
2 – 3 December 2015, 2015 Meeting of Programme Operators in the area Public Health Initiatives 
(within CZ11) 
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ANNEX 4 – AUDIT AND MONITORING PLAN 2015 (not public) 
 

PLAN OF AUDITS 2015 
 

No. 
 

Audit No. 
 

Project No. Audit type Audit goal and focus Audited entity Timeframe  
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No. 
 

Audit No. 
 

Project No. Audit type Audit goal and focus Audited entity Timeframe  
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No. 
 

Audit No. 
 

Project No. Audit type Audit goal and focus Audited entity Timeframe  
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MONITORING PLAN - NFP 
 
Programme 
no.  

Name of the programme Planned date of on-site 
monitoring visit 

Note 
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ANNEX 5 – RISK ASSESSMENT OF THE PROGRAMMES  
 

PRG No. PRG Title 
total – programme 

CZ04 Children and Youth at Risk  176 
CZ09 Research Support Fund 165 
CZ07 Scholarship 163 
CZ11 Public Health Initiatives 150 
CZ08 Pilot studies and surveys on CCS technology 140 
CZ06 Cultural Heritage and Contemporary Arts 135 
CZ02 Biodiversity & Environmental Monitoring & Climate Change 132 
CZ12 Mainstreaming Gender Equality  131 
CZ03 NGO Programme 126 
CZ14 Schengen Cooperation and Organised Crime 124 
CZ13 Domestic and Gender-based Violence  123 
CZ15 Judicial Capacity-building Cooperation; Correctional services, incl. Non-custodial sanctions  113 
CZ01 Technical Assistance + Bi-fond 109 
CZ10 Capacity-building and Institutional Cooperation 109 
CZ05 Local and Regional Initiatives - Social Inclusion  103 

 

Total - programme Points Colour 
Low 1-128   
Middle 129-240   
High 241-400   
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CZ01 Technical Assistance + 
Bilateral fund 6 6 12 3 10 4 5 10 3 8 9 2 9 6 4 12 Low number of 

applications of BFNL 109 

CZ02 

Biodiversity & 
Environmental 
Monitoring & Climate 
Change 

15 6 12 9 10 8 10 5 3 4 12 4 9 9 4 12 Seasonal works in 
the project 132 

CZ03 NGO Programme 12 6 12 9 10 8 10 5 3 4 12 4 12 3 4 12 Project irregularities 126 

CZ04 Children and Youth at 
Risk  9 6 15 12 15 8 15 15 15 12 9 4 12 9 4 16 

Political ill will in 
adoption of new law 

for protection of 
children 

176 

CZ05 
Local and Regional 
Initiatives - Social 
Inclusion  

3 6 3 9 10 8 10 5 6 4 9 2 6 9 4 9 
Non-functional 

cooperation with 
other departments 

103 

CZ06 Cultural Heritage and 
Contemporary Arts 15 6 15 12 10 8 10 5 3 4 9 4 6 9 4 15 Project´s financial 

sources in PA17 135 

CZ07 Scholarship 9 9 9 9 15 12 15 25 3 4 9 6 9 9 4 16 Overlapping with 
other funds 163 

CZ08 Pilot studies and surveys 
on CCS technology 12 6 9 15 10 8 10 15 3 4 12 2 6 9 4 15 

Reporting of 
expenses according 

to state aid 
140 

CZ09 Research Support Fund 15 6 12 9 15 12 10 10 6 4 12 4 9 12 4 25 Personal changes in 
key positions  165 

CZ10 Capacity-building and 
Institutional Cooperation 3 6 6 12 10 8 10 5 3 4 12 2 9 9 4 6 

Change of attitude 
towards 

anticorruption 
strategy 

109 
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CZ11 Public Health Initiatives 15 6 15 9 10 8 10 15 3 4 12 6 12 9 4 12 
Programme focus on 
two different health 

care areas 
150 

CZ12 Mainstreaming Gender 
Equality  6 6 15 9 5 4 10 5 9 4 12 2 12 3 4 25 Failure to fulfill 

outcome indicators 131 

CZ13 Domestic and Gender-
based Violence  3 6 3 9 10 12 10 5 6 4 12 2 12 9 4 16 

Insufficient 
cooperation with 
public authorities 

123 

CZ14 Schengen Cooperation 
and Organised Crime 12 6 6 9 10 8 10 5 3 4 12 2 12 9 4 12 Tender procedures 124 

CZ15 

Judicial Capacity-building 
Cooperation; Correctional 
services, incl Non-
custodial sanctions  

9 6 6 9 10 8 10 5 3 4 12 6 6 9 4 6 Safety risk in the 
prisons 113 

Total - 
risk x 21 12 12 18 20 16 20 10 6 8 24 8 18 18 8 18  x 

 
Risk classification Points Colour 
Low 1-8   
Middle 9-15   
High 16-25   

 
Total - risk Points Colour 
Low 1-120   
Middle 121-225   
High 226-375   
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Total - programme Points Colour 
Low 1-128   
Middle 129-240   
High 241-400   
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ANNEX 5 – RISK ASSESSMENT AT THE NATIONAL LEVEL 
 
Type of objective3 Description of risk Likelihood4  Impact5 Importance6 Mitigation planned/done 
Cohesion objective: Time risk - delay in  commitment and disbursement of funds low high middle  -prolongation of individual projects till 30 April 2017 

-flexible approval of project modifications 
-intensive project monitoring including on-the-spot visits 
-regular meetings with POs 

           
Bilateral objective: Bilateral relations middle middle  middle  -support of Czech and Donor partnership institutions in two 

running open calls within the Bilateral Fund at National Level 
-events organized by the NFP (conferences, round tables, etc.) 
-research of development of bilateral relations realized from 
4Q 2015 till 1Q 2016 
-close cooperation with Norwegian Embassy in Prague 

           
Operational issues: Pre-financing from the state budget low middle low -regular pre-financing in state budget 

-NFP’s regular check of pre-financing of programmes realized 
by public institutions 

 Co-financing from the state budget low middle low -regular budgeting of co-financing in state budget 
-NFP’s regular check of co-financing in programmes CZ07 and 
CZ09 

 Management and control system, in accordance with the Regulation low high middle -regular check and update of Management and Control System 
by the NFP 
-regular audits by the Audit Authority 

 Establishing an implementation system for EEA/Norway Grants 2009-
2014 at national level 

low high low -regular updates to all important manuals and guidelines at 
national level 

 Communication between institutions at national level and 
Programme Operators 

low middle low -establishing a system of mutual information via e-mails, 
meetings, ets. 
-regular communication among the NFP, CA, AA and PO 

 Risk of exchange rate differences low middle low -creating reserves on the part of the CA to cover exchange rate 
risks during the period of EEA/Norway Grants 2009-2014 
implementation 

 Corruption risks low middle low -establishing a transparent system and regular monitoring 

 Experience of the Programme Operators  low middle  low  -advisory services for organizations that do not have 
experience with EEA/Norway Grants 

 
  

                                                            
3 The risks should be categorised in one of 3 ways, depending on whether it poses a risk to the cohesion objective, the bilateral objective, or is more of an operational issue. 
4 Likelihood is described as Low, Middle or High according to its scoring gained in the risk analysis. (Low: 1-2, Middle:3-4, High:5) 
5 Impact is described as Low, Middle or High according to its scoring gained in the risk analysis. (Low: 1-2, Middle:3-4, High:5) 
6 Importance is counted as Likelihood multiplied by Impact and described as Low, Middle or High according to its scoring gained in the risk analysis (Low: 1-8, Middle: 9-15, High: 16-25) 
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Risk Significance 

1 Pre-financing from the state budget 4 

2 Co-financing from the state budget 6 

3 Management and Control system, in accordance with the Regulation 10 

4 Establishing an implementation system for EEA/Norway Grants 2009-14 at national level 4 

5 Communication between institutions at national level and Programme Operators 6 

6 Time risk - delay in commitment and disbursement of funds 10 

7 Risk of exchange rate differences 3 

8 Corruption risk 4 

9 Experience of the Programme Operators 6 

10 Bilateral relations 9 

 

Classification of Risks Points Colour 
Low 1-8   
Middle 9-15   
High 16-25   
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ANNEX 6 – TECHNICAL ASSISTANCE ANNUAL REPORT  

 

 
UPDATE to 

ANNUAL REPORT 2014 
cut-off date: 31 August 2015 

 
CZ01 – Technical Assistance  

 
EEA and Norwegian Financial Mechanisms 2009-2014 

 
 
1 OVERVIEW OF MAIN ACTIVITIES 
 
In the period January – August 2015 the following activities financed from the Technical Assistance were 
realized: 
 
Personal and motivation expenditure related to employees of National Focal Point (NFP), Certifying 
Authority (CA) and Audit Authority (AA) were paid. It concerns 2 employees of AA (a new one since June 
2015), 1 employee of CA and in total 4 employees of NFP with the following extent of the workload: 
100% of the overall workload, 10% of the overall workload, 30% of the overall workload and external 
contract – 40 hours/month (till June 2015). Also the motivational expenditure – personal supplements 
and additional benefits for employees of the NFP, CA and AA were paid. 
 
The NFP organized several meetings where mainly costs for refreshment were paid: technical meetings 
with the FMO were held on 7th January 2015, 7th April 2015 and 25th June 2015; on 25th March 2015 the 
Monitoring Committee was held in order to discuss and approve the Strategic Reports (also translation 
and interpretation costs were paid), on 29th April 2015 the training in DoRIS for Programme Operators 
was held and on 17th June 2015 the Regular meetings with the Programme Operators of CZ12 and CZ03 
took place.  
There were also two foreign trips of the NFP staff: the preparatory meeting for the international 
anticorruption conference held with the Council of Europe and the FMO in Strasbourg in January 2015 
(two NFP representatives) and the communication workshop for research Programmes held in June 
2015 in Brussels (one NFP representative). 
 
On 5th March 2015 the Ministry of Finance signed the framework contract for the publicity and 
promotional materials of the EEA and Norway Grants in the Czech Republic. The promotional materials 
(notebooks, folders, pens and bags) were ordered in April/May 2015 and delivered and paid during 
summer 2015. The amount paid from the Technical Assistance represents 30% of the delivery dedicated 
to the NFP (remaining 70% was for Programmes managed by the Ministry of Finance).  
 



Czech Republic – Strategic Report 2014 – Update 

66 
 

The AA prepared the Audit strategy for the EEA/Norwegian FM for 2015 that was submitted to the FMO 
on 13th May 2015. Audits of Programmes are carried out according to this Audit Strategy.  
On-the-spot verifications as well as reviews and evaluations not started yet as the programmes are in 
the initial stages of their implementation. 
 
No irregularities related to the Technical Assistance were discovered in 2015. 
 
 
2 BUDGET OVERVIEW 
 
The Technical Assistance budget is used continuously according to the needs of the NFP, CA and/or AA 
for all types of Technical Assistance activities. The same applies for the budget of the Fund for bilateral 
relations at national level. 
 
ACTUAL EXPENDITURE IN 2015 
 

  
9. IFR (Jan 15 – Apr 15) 10. IFR (May 15 – Aug 15)* 

TA 
NFP 389 221 CZK 14 122 EUR 493 698 CZK 18 060 EUR 
CA 361 134 CZK 13 123 EUR 666 317 CZK 24 404 EUR 
AA 192 542 CZK 6 986 EUR 369 596 CZK 13 546 EUR 

TOTAL TA 942 897 CZK 34 231 EUR 1 529 611 CZK 56 010 EUR 
BF 1 068 047 CZK 38 677 EUR 639 654 CZK 23 482 EUR 
TOTAL  2 010 944 CZK 72 908 EUR 2 169 265 CZK 79 492 EUR 

* not certified yet 
TOTAL Jan 15 – Aug 14 

4 180 209 CZK 152 400 EUR 
 
CUMULATIVE EXPENDITURE Jun 2011 – Aug 2015 
 

  BUDGET TOTAL DISBURSED REMAINS 

TA 
NFP 840 252 EUR 5 090 292 CZK 196 557 EUR 643 695 EUR 
CA 532 199 EUR 4 022 472 CZK 150 886 EUR 381 313 EUR 
AA 604 549 EUR 3 200 462 CZK 121 781 EUR 482 768 EUR 

TOTAL TA 1 977 000 EUR 12 313 226 CZK 469 224 EUR 1 507 776 EUR 
BF 889 000 EUR 6 225 334 CZK 235 445 EUR 653 555 EUR 
TOTAL  2 866 000 EUR 18 538 560 CZK 704 669 EUR 2 161 331 EUR 

 
 
3 PROCUREMENTS 
 
In December 2014 the NFP launched the small-scale tender (under the national thresholds for the 
procurement) for the Promotion and publicity of the EEA and Norway Grants 2009-2014 in the Czech 
Republic. The framework contract was signed on 5th March 2015 – the aim of the contract is preparation 
of brochures and other promotional materials for all programmes and activities under Financial 
Mechanisms, incl. the Technical Assistance and Fund for bilateral relations at national level.  
 
No other procurement has been carried out under the Technical Assistance.  
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4 STAFFING 
 
Please refer to the original report. 
 
 
5 THE REST OF YEAR 
 
For the rest of 2015 the National Focal Point, Certifying Authority and Audit Authority will continue in 
the implementation, monitoring, certification and audit of the EEA /Norway Grants 2009-2014. 
 
From the Technical Assistance the following activities and expenditures are expected: 
Personal and motivation expenditures of NFP, CA and AA will be disbursed for 2 AA’s employees, 1 CA’s 
employee and in total 3 NFP’s employees. Also the motivational expenditure – personal supplements 
and additional benefits for employees of the NFP, CA and AA will be paid. 
For the rest of 2015 mainly the Annual meeting in October 2015 connected with site visits of some 
projects is planned. There could be also other ad-hoc meetings (with the FMO, POs) as well as foreign 
trips of NFP’s, CA’s and/or AA’s employees to participate on meetings abroad. 
As part of the promotional and information activities the NFP plans to publish brochure about the actual 
status of the EEA / Norway Grants in the Czech Republic and to share the expenditure of the 4-pages 
special issue related to the Norway Grant published in nation-wide newspapers (ensured by the 
Norwegian Embassy).  
Audits of programmes will be carried out by the AA according to the Audit strategy. 
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